



# State Library and Town Hall Community Reference Group

Monday 2 September 2024

Presentation by Cross Yarra Partnership (CYP)



# Agenda

Monday 2 September 2024



Item	Topic	Presenter
1	Welcome and introductions	Chris Lovell
2	Minutes and actions	Chris Lovell
3	Project wide update	CYP
4	State Library Station update	CYP
5	Town Hall Station update	CYP
6	Update on the Town Hall Place development	CYP
7	Creative program update	CYP
8	General feedback and items for future discussion	All
9	Meeting close	Chris Lovell

# Welcome and introductions

# Minutes and actions

# Project wide update

*Presenter: Kate Walsh*

# METRO TUNNEL PROJECT

## August 2024

# State Library Station update

*Presenter: Danielle Smits*

# State Library Station

La Trobe Street site



*Presenter: Danielle Smits*



# State Library Station

La Trobe Street site



- Fit-out and MEP works are continuing underground
- Utilities (water, drainage, electricity and comms) installation is ongoing within the lane closure at La Trobe Street
- Fit-out and testing of the Melbourne Central escalators is ongoing.



# State Library Station

La Trobe Street site



- Tower crane concrete slab removal works are ongoing until mid-September
- Kerb extension works are complete on the north-east corner of Swanston and La Trobe Street
- The concrete pump and gantry have been removed on Swanston Street
- The gantry around the main entrance has been removed, revealing the structure of the grand entrance
- A long-term pedestrian diversion on the western side of Swanston Street is now in place to construct the station foyer and to carry out surface works outside of the station entrance
- Surface works at the station entrance including service installation, bollards and paving are ongoing.










Platform level



# State Library Station

Little La Trobe Street site



- Façade works and steel roof beams at the Little La Trobe Street are continuing within the road closure at Little La Trobe Street
- Scaffolding has been installed on Literature Lane; facilitating access to higher levels of the structures required for façade installation
- The east building is now clad with aluminum panels, louvers, and clear and opaque glass on the ground floor bays
- The west building has also had its ground floor glazing and louvers installed. The fitout of mechanical, electrical, and plant installations, including chiller units, is ongoing
- Works to extend the site footprint and to provide better access into the La Trobe Street site have been completed during overnight closures of the Little La Trobe Street southern footpath.





# State Library Station

A'Beckett Street site



- Primary structure works on B2 are continuing at the A'Beckett shaft. The lining walls on the last level beneath the roof slab have been completed
- Works have commenced to remove metro deck and struts
- Once this is complete the internal walls on B1 will be constructed
- Lower levels are ongoing with blockwork, painting, insulation, electrical and mechanical fit out.






# State Library Station

Franklin Street East site



- The Franklin Street entrance canopy beams have been lifted into place. These beams are 18m in length and weigh around 6t each
- The last structural pour was completed on 26 July, for the passenger lifts
- Ongoing canopy installation and fitout
- Continuing with capping beam removal and backfill
- Waterproofing works ongoing.





# State Library Station

Franklin Street West site



- The Franklin West team are focused on backfilling and structures. Following deep excavation within the site adjacent to Swanston Street, they have completed the removal of a 6.5m section of capping beam
- Form-Reo-Pour works ongoing
- The southern footpath will remain closed until mid-September to allow for the removal of the capping beam.





# State Library Station


## Surface works



- The State Library Station precinct is moving towards the final phase of construction with reinstatement and public realm works underway
- These works include service relocations, footpath, kerb and road pavement construction, traffic signal modifications, and the installation of street furniture, lighting and landscaping
- Reinstatement and public realm works will take place up to property boundaries, including on footpaths and directly adjacent to building entrances. There will be changes to the way you move around the area during these works.


# September 2024

## Proposed Traffic Changes



# October 2024

## Proposed Traffic Changes





# CRG site tour – State Library Station

Monday 19 August



# Questions



# Town Hall Station update

*Presenter: Dan Young*



# Town Hall Station

Swanston Street



## Milestones and lookahead

- Paving works to the southern end are now complete, next to Young & Jackson's
- Excavation and install of the strata vault and Gross Pollutant Trap (GPT) is continuing
- Paving rectifications are continuing at the northern end of the closure in front of the Nicholas Building
- The footpath remains on track to reopen by late September





# Town Hall Station

Flinders Street



## Milestones and lookahead

- The pedestrian crossing located between Woolworths and Flinders Street Station has been removed, along with associated infrastructure and linemarking
- Paving works at the northern Flinders Street footpath are commencing overnight this week
- Works on the southern footpath are scheduled to commence in late September, in front of Flinders Street Station






# Town Hall Station

Flinders Street Station



## Milestones and lookahead

- Works to construct the six lifts between the Flinders Street Station platforms and the Degraves Underpass have been completed
- The lifts will provide accessible access to the Flinders Link, which connects Flinders Street Station and Town Hall Station
- Hoarding was installed in October 2022 and removal commenced last week
- The final hoarding on platform 1 will be removed tomorrow night





# Town Hall Station

City Square surface works



## Milestones and lookahead


- Works to construct the ground floor slab were completed in July
- Works are continuing on the above ground structures, including FRP and the installation of precast concrete elements
- The Collins Street loading bay and pedestrian gantry are scheduled for removal in October, and civil surface works at the Collins/Swanston intersection
- The two Tower Cranes on Swanston Street are scheduled for removal in November





# Town Hall Station

City Square “The Crypt”



OFFICIAL: Sensitive




# Town Hall Station

Federation Square



## Milestones and lookahead

- Excavation, formwork, reinforcement and concrete pouring works are continuing at the Fed Square site
- Planning is underway for the removal of the temporary crib sheds and offices in November 2024
- The acoustic shed is scheduled to be removed in January 2025



# Town Hall Station

## Long-term lookahead




ACTIVITY	SEPT	OCT	NOV	DEC	JAN	FEB	MAR
Demobilisation of City Square tower cranes							
Swanston Street footpath closure							
Collins Street works							
City Square above ground structures							
City Square civil and landscaping							
Flinders Street Eastbound closure							
Fed Square site and acoustic shed removal							
Fed Square above ground works (inside hoarding)							




# September 2024

## Proposed Traffic Changes



# October 2024

## Proposed Traffic Changes



# Questions





# Metro Tunnel Creative Program update

*Presenter: Teresa Scalise*

# Program update

# Budyabudya and Budyaan by Vandal Scott Alley

- Installed 27 June
- Artwork by Vandal (Tricia) Van Der-Kuyp
- Features Blue Satin Bowerbird (budyaan), with various butterflies and moths (budyabudya) surrounding it



# Fragments of Colours Serie 1:2

## Carlos Almenar Diaz



Creative  
Program

- installed on Flinders Street






# Akin Yirramboi collaborative work



Creative  
Program

- Photographic images Fed Square screens
- created by a number of collaborators for YIRRAMBOI
- on display every 5 minutes (loop)
- no end date at this stage




# Upcoming projects

# Mia Mala McDonald: Darcy Vescio City Square



Creative Program




# Arden Sounds Melbourne International Jazz Festival



Creative  
Program

- Program launch 27 August
- 3 performances under the arches at Arden Station – Saturday 26 October 5.30pm, 7pm & 8:30pm.
- Performances by artists Allara Briggs-Pattison, the Brandee Younger Trio (US), and Invenio





# Lendlease update