



# Community Liaison Group

Joint meeting  
24 March 2022





# Introduction

Jim Williamson



# Agenda Items

Time	#	Item detail	Owner
5.30pm	1	Welcome, introductions and apologies	Chair
5.40pm	2	WGTP MTIA update	WGTP MTIA
5.50pm	3	Construction update	CPBJH JV
6.20pm	4	BREAK	
6.35pm	5	Member questions	Community members
6.50pm	6	Actions update	All
7.00pm	7	Actions arising and closing	All
7.15pm	8	Thank you and close	Chair



# West Gate Tunnel Project MTIA



# Tunnelling Commencement



# Meet Bella & Vida



Bella Guerin



Vida Goldstein

# Community Liaison Group 2022



# Yarraville Festival

- Sunday 27 March 2022
- WGTP Mobile info hub
- Come down and see us







# Construction update





# West Zone



# Summer Roadworks Complete



- Summer roadworks took place along the West Gate Freeway from 11 Jan – 28 Feb, all roads and ramps reopened on 28 Feb
- These works included bridge strengthening, freeway widening and bridge building at Williamstown road
- An E-news was sent out to 4,231 stakeholders on Wednesday, 16 February 2022 to promote the re-opening of Williamstown Road under the West Gate Freeway and the Williamstown Road inbound exit ramp, and the progress of our summer works.

# Williamstown Road




# Traffic Switch



# M80 Interchange re-built ramps



# Fogarty Avenue



# Hyde Street Ramps








# Port to City (East) Zone

# Footscray Road




# Wurundjeri Way Extension



# Maribyrnong River Crossing



# Harris Street – Walking and Cycling Path








# Tunnel Zone



# Commencement of Tunnelling



# Outbound Tunnel Progress “Bella”






# Tunnelling - Engagement

- We have notified 13,480 residents in the tunnel zone and 377 in the zone of influence about the commencement of tunnelling
- Residents in the area will receive a notification 2 weeks in advance when tunnelling will occur near their property to notify them of the upcoming works
- Regular tunnelling information sessions will occur from 4:30-6:30pm on Wednesdays at the Yarraville information centre





# Member questions



# Actions from previous meetings

# Open Actions

## West

#	Name	Owner	Action	Status and Update
1	AW13	CPBJH JV	AW13 CPBJH JV to provide Stage 2 – Grieve Parade landscape designs with WGTP MTIA to pass on to relevant CLG members once finalised.	Action to remain open until the design plan is finalised.

## North

#	Name	Owner	Action	Status and Update
2	AN8	CPBJH JV	CPBJH to confirm total number of trees to be replaced and removed.	Open - CPBJH to provide an update in May 2022
3	AN10	WGTP MTIA	Project parties are requested to provide information with the modelling and data assumptions to demonstrate noise compliance of the Wurundjeri Way extension to residents along Railway Place West Melbourne.	Meeting held on 25 February – this is agreed to close action



# Thank you and close

Jim Williamson

