

MELBOURNE METRO RAIL PROJECT ENVIRONMENT EFFECTS STATEMENT
INQUIRY AND ADVISORY COMMITTEE

MMRA TECHNICAL NOTE

TECHNICAL NOTE NUMBER: 049

DATE: 29 August 2016

PRECINCT: All Precincts

EES/MAP BOOK REFERENCE: EES Chapter 6; Technical Appendix F – Social and Community

SUBJECT: Schedule of construction works for Melbourne Metro

NOTE:

1. In its ‘Preliminary Matters and Further Information’ dated 25 July 2016, the IAC requested:
 17. *a ‘gant’ type chart(s) or similar of the key areas of work in all precincts over the whole of the construction period so that it has a full understanding of what work is being undertaken in what areas, at what times, over the full construction period.*
2. Technical Note 029 responded to this request and referred to Table 6-9 in the EES, which provides a precinct-by-precinct breakdown of the types of construction works to be undertaken throughout Melbourne Metro. Table 6-9 also provides an indication as to when the works are expected to commence and their approximate duration.
3. MMRA has since prepared a gantt chart in accordance with Table 6-9. The schedule in the gantt chart indicates expected work periods based on the Concept Design. Those periods are expected to be typical for a detailed design formulated primarily within the project boundary.
4. The gantt chart is attached to this Technical Note (at **Attachment A**) and has been tabled as Document 53 at the public hearing.

CORRESPONDENCE:

No correspondence.

ATTACHMENTS:

- A. Gantt chart showing Melbourne Metro construction works.