

ACTIONS AND ISSUES REGISTER

#	DATE RAISED	ACTION / ISSUE	OWNER	STATUS	DATE CLOSED
S24-4	2 February 2021	RIA to provide an update on the construction end dates, and timeline for when access to the South Yarra Siding Reserve and Arthur Street will be reinstated.	RIA / CYP	OPEN – RIA is working with CYP to understand the likely date for reinstatement of South Yarra Siding reserve. RIA and CYP will continue to provide updates.	
S26-1	8 June 2021	RIA to present an update on the outcome of the investigations into the ‘rail squeal’ track noise which began around the start of December 2020.	RIA	OPEN - RIA expect to be able to present findings in the August 2021 meeting.	
S26-2	8 June 2021	CYP to provide an update on the timing of the construction of the egress building following the completion of the retrieval shaft works have been complete.	CYP	CLOSED – CYP gave a presentation on the egress building design in July 2021. Updates will continue to be provided	13 July 2021
S28-1	31 August 2021	RPV / RIA to provide more information regarding the permanent public artwork within the South Yarra Siding Reserve and to follow up with City of Stonnington regarding community input on the Creative Advisory Panel.	RPV / RIA	OPEN	



SOUTH YARRA (EASTERN PORTAL) PRECINCT

COMMUNITY REFERENCE GROUP

12 October 2021



- Eastern Portal sites reopened on Tuesday 5 October
- The health and safety of the community and workers is our key priority and we have strict protocols in place, including:
 - Verified that all workers on site have at least a single dose vaccination
 - Ensured each site has a designated Covid Marshal as an added layer of safety supervision
 - Enhanced industrial cleaning arrangements
 - Provision of personal protective equipment
 - Measures to reduce staff contact between the workforce
 - RIA is running two pre-starts between 6am and 7am to ensure social distancing.





South Yarra station

Toorak Road

Osborne Street

William Street

Chapel Street

South Yarra Siding Reserve

William Street pocket park

Metro Tunnel eastern entrance

Arthur Street pocket park

Arthur Street

Site map of South Yarra Siding Reserve



CONSTRUCTION UPDATE - RIA

CONSTRUCTION PROGRESS

RIA



CONSTRUCTION PROGRESS

RIA



CONSTRUCTION PROGRESS

RIA



CONSTRUCTION PROGRESS

RIA




CONSTRUCTION PROGRESS

RIA



CONSTRUCTION LOOKAHEAD FOR 2021



★ 24/7

RIA last day on site: 24 December 2021



CONSTRUCTION UPDATE - CYP

TRACK FOUNDATION AND RAIL TUNNEL FITOUT

Concrete invert construction



- Westbound tunnel invert continues
- Approximately 70% of the westbound invert is complete
- In the eastbound tunnel, early fitout works have begun
- This includes installing bracketry and cable trays




TRACK FOUNDATION


Decline structure




- Concrete pours will continue from the William Street Bridge for the decline structure track form
- These pours will occur every second day
- Concrete trucks will access William Street Bridge via Toorak Road and Arthur Street for these pours



PROGRESS PICTURES



PROGRESS PICTURES



PROGRESS PICTURES





COMMUNITY & COMMUNICATIONS UPDATE

COMMUNICATIONS

Recent and upcoming communications



- Community information Session held online for the Eastern Portal Development Plan process. Submissions are now closed.

The October construction has been sent through Metro to residents and businesses via email and will be available online.

The update includes information about upcoming works, including 24-hour rail occupations

If you haven't already, we encourage registering to Metro Tunnel's eNews to receive important project updates in South Yarra. Scan QR code below to register.



TRAFFIC & TRANSPORT

Recent and upcoming traffic and transport changes



Upcoming rail occupations:

24-hours

- 8pm Friday 22 October to 3am Monday 25 October
- 8pm Friday 29 October to 8pm Sunday 31 October


Overnight works

Works will begin after the last passenger service each evening and will cease before first passenger service each morning

- Each night from Sunday 31 October to Friday 5 November

Bus replacements

- Buses will be replacing trains on the Frankston/Dandenong lines from **Friday 22 October to Monday 25 October**. Visit ptv.vic.gov.au for more information.





LEGACY ARTWORK PROGRAM

LEGACY ARTWORK PROGRAM

South Yarra Siding Reserve



The Creative Opportunity (EOI)

Seeking a Victorian First Nations artist or artist teams (the Artist), to create a permanent public artwork within the South Yarra Siding Reserve

The opportunity is suitable for mid-career to established sculpture and/or object-based artists to provide a standalone sculpture or series of sculptural elements.

The Commission

The Artist will be responsible for creating an artwork which may take the form of a standalone sculpture, a series of sculptural elements, or landscape forms which may include natural elements and built forms, including:

Design the artwork including material selection, location(s), colour, and other formal considerations required to deliver the artwork

RIA will assist the Artist with structural design, technical documentation, and will manage installation of the artwork.



LEGACY ARTWORK PROGRAM

South Yarra Siding Reserve



Artwork Themes

Healing, connection, movement, and community in the context of Country and consider an artwork that can be a new cultural marker for a new urban green space in South Yarra.

South Yarra Siding Reserve is a culturally significant site for the Wurundjeri people with ancestral connection to the local area dating back thousands of generations

Previous community feedback demonstrates the value of green urban spaces, which allow people to connect, reflect, and regenerate

Opportunity to share cultural knowledge, inspire through creativity, and celebrate connections to Country

Urban design materials



LEGACY ARTWORK PROGRAM

South Yarra Siding Reserve



Artwork Location



LEGACY ARTWORK PROGRAM

South Yarra Siding Reserve



The Commissioning Process

Phase 1 –September 2021

EOI invites artists to submit initial concept ideas only

Phase 2 – October 2021

Invitation to shortlisted artists to develop design concepts presented to the Panel

Engagement with Wurundjeri Woi Wurrung elders

Phase 3 –November 2021

Selected artist's detailed design presented the Panel

Phase 4 – Begins from early 2022

Design implementation

Creative Advisory Panel

- Rail Infrastructure Alliance
- Rail Projects Victoria
- Creative Victoria
- City of Stonnington
- Wurundjeri Woi Wurrung



Questions?