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AGENDA

1. Town Hall Precinct Update

2. Vehicle Access Update

3. State Library Precinct Update 

4. La Trobe Street service relocations

5. Metro Tunnel Creative Program Update 



TOWN HALL STATION UPDATE



CITY SQUARE 



CITY SQUARE – WORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Deck construction Internal

Slab removal Internal 

Acoustic shed construction Internal

Excavation Internal

Collins Street driveway External

Swanston Street driveway External



CITY SQUARE – OUT OF HOURS WORKS

Vehicle movements 

Deliveries, waste and spoil removal ongoing until June 2019 

• Monday to Fridays 6pm-10pm 

Deck construction works  

• Monday to Fridays 7am-10pm 

• Saturday, 7am-5pm 



FLINDERS QUARTER



FLINDERS QUARTER – WORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Cocker Alley works External

Scott Alley works External

Gantry installation External 

Piling – Shaft A Internal

Excavation – Shaft A Internal

Piling – Shaft B Internal

Excavation – Shaft B Internal



FLINDERS QUARTER – PILING UPDATE

May

• Shaft A piling has commenced 

• 33/56 piles complete

Late May/June 

• Shaft B piling – 180 piles to 

complete 

• Complete by November 2019 



FLINDERS QUARTER – OUT OF HOURS 
WORKS

Preparatory works (ongoing)

Material delivery and removal, concrete pours

• Monday to Fridays, 6pm – 10pm

• Saturdays, 1pm – 4pm

Pile cage deliveries 

• Monday to Saturdays, 5am - 6:30am

Shaft A piling 

• Saturdays, 1pm-5pm 



FEDERATION SQUARE



FEDERATION SQUARE – WORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Piling Internal

Deck construction Internal

Acoustic shed construction Internal

Excavation Internal

First 8 metres



FEDERATION SQUARE – PILING UPDATE 

May

• 9/65 piles complete

• Ongoing piling works until July 2019



FEDERATION SQUARE – OUT OF HOURS 
WORK

Piling works 

Piling works will end at 10pm and concrete pours will continue until 12am

• 6am- 12am, Monday to Fridays

• 6am-6pm, Saturdays



GEOTECH UPDATE

Groundwater well installation works 

Continuing throughout May

• Works will occur between 10pm and 5am, to minimise 
disruption to traffic 

Permanent connection works

Connection involves scanning the area, saw-cutting, 
digging, and excavation works 

• 7am – 6pm, Monday to Fridays 

Ground monitoring equipment installation

Instruments will measure ground movement during 
tunnelling and excavation activities

• 9pm – 5am, ongoing until June 2019



VEHICLE ACCESS UPDATE



PEDESTRIAN GATES

• Installed in Parkville

• High-visibility wings

• Lockable control boxes with 

open/close push button

• Red/green LED traffic lights

• Amber audible warning strobe 

lights

• Emergency exit push button

• Safety sensors



COLLINS STREET DRIVEWAY

SWANSTON STREET 

PEDESTRIAN GATES

CYCLIST GATE



COLLINS STREET DRIVEWAY
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COLLINS STREET PEDESTRIAN GATES 



COLLINS STREET CYCLIST GATE



SWANSTON STREET DRIVEWAY
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SWANSTON STREET PEDESTRIAN GATE



SWANSTON STREET CYCLIST GATE



STATE LIBRARY STATION UPDATE



STATE LIBRARY STATION UPDATE





EXCAVATION UPDATE



MEET CLARA



EXCAVATION UPDATE

Louise is heading west 
across Swanston 
Street and has 
completed over 31 
metres 

Jane is moving 
north and has 

already 
excavated over 

25 metres

Road header 
#4

arriving 
June/July 2019

Clara is moving 
south and has 
excavated 24 

metres 



FRANKLIN STREET WEST UPDATE



FRANKLIN ST WEST – WORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Capping beam Site

Deck construction Site

Excavation Site

Acoustic shed construction Site



MANOR RED SHED 



LITTLE LA TROBE STREET UPDATE



LITTLE LA TROBE STREET WORKS UPDATE

Activity May Jun Jul Aug Sept Oct Nov Dec

Archaeology

Gas relocations

Piling



ARCHAEOLOGY

19th Century bluestone

19th /20th Century brick

20th Century concrete

Stage 1 excavations: Have 

uncovered the remodelling and 

redevelopment of the site since the 

parcels were developed in the late 

1850’s



LITERATURE LANE – GAS SERVICE 
RELOCATIONS  



LA TROBE STREET UPDATE



LA TROBE STREET SITE UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Excavation – temporary shaft Site

Adit excavation Site

Perimeter piling and plunge 
columns 

Site

Ground slab construction Site

La Trobe St service works La Trobe 
St



OUT OF HOURS WORKS

EXTENDED HOURS 

Stewart Street & A’Beckett

Street

7am-6pm, Saturday 18 May (overhead gantry works)

La Trobe Street site 7am – 6pm, Monday to Fridays, 7am-6pm Saturday (piling works) and 

from 6pm-10pm Monday to Fridays (concrete pours as required)

10pm-5am Friday 13 May – mid-May (water connection to site)

La Trobe Street Service 

relocations

7am-6pm works, Mondays to Sundays

24/7 works will commence in mid-June

Literature Lane and Little La 

Trobe

7am-6pm, Monday to Fridays, 10am to 7pm Sundays, until mid-June 

(Gas relocation works)

Oversized plant and equipment 

deliveries

intermittently at all sites between 10pm – 7am, Monday to Fridays as 

per relevant approvals

Early works – Site 

demobilisation

Bouverie & Victoria Streets

6pm-5am, Monday to Fridays until late May



GEOTECHNICAL AND GROUNDWATER 
MANAGEMENT 

Ground water monitoring

• Ongoing well testing – intermittent, Franklin, Victoria and 
Therry Streets

• Site demobilisation and road reinstatement, 6pm-5am, 
Monday to Thursdays, Victoria and Bouverie Street

Geotechnical monitoring installation 

• Ongoing- Swanston and La Trobe Streets, 1am to 5am, 
Sunday to Fridays



LA TROBE STREET SERVICE RELOCATIONS 



LA TROBE STREET SERVICE RELOCATIONS 
STAGE ONE: 20 MAY – 14 JUNE 



LA TROBE STREET SERVICE RELOCATIONS 
STAGE TWO: 15 JUNE- 24 JUNE 



LA TROBE STREET SERVICE RELOCATIONS 
STAGE THREE: 25 JUNE – 1 JULY 



LA TROBE STREET SERVICE RELOCATIONS 
STAGE FOUR: TUESDAY 2- MONDAY 15 JULY 



CYCLIST DETOUR 



PEDESTRIAN DETOUR 



METRO TUNNEL CREATIVE PROGRAM









CITY SQUARE UPCOMING



CITY SQUARE UPCOMING



URBAN SQUARE





FRANKLIN EAST HOARDING 



CBD CREATIVE PROGRAM OVERVIEW

Scott Alley

• CYP are exploring options to improve the visual 

amenity of Scott Alley

Federation Square

• Working with Fed Square on hoarding options that will 

support events happening in the square as well 

wayfinding and business support

Flinders Quarters

• Waiting until we know what the final structure looks like 

– will be looking to improve light and add colour on 

Swanston St

PHOTO 2020

• City Square, Urban Square and Franklin St East will 

display works specially commissioned as part of 

PHOTO 2020

Urban Square

• Storymap for Melbourne Knowledge Week then work 

from a student from RMIT School of Art

Franklin St West

• CYP will be working with residents and local 

businesses to select creative hoarding treatments



GEHL PUBLIC LIFE, PUBLIC SPACE 
SURVEY

Over 60 volunteers surveyed six precincts 

(didn’t get any takers for South Yarra)

Approximately 350 hours of observational 

and intercept surveys

Over 570 intercept surveys collected

Volunteers were made up from approximately 

40% RMIT students, 20% Melb Uni students, 

20% City of Melbourne volunteers and 20% 

local or state gov staff members. 





GEHL OBSERVATIONS & INTERCEPTS 
– NEXT STEPS

• May: Categorisation

• June: Data entry

• July: High level analysis

• August: Presentations to 

key stakeholders



GEHL EVALUATION 
FRAMEWORK

Identifies: 

• Research questions

• Indicators

• Methods

• Timeline

• Tools



QUESTIONS? 


