
CBD COMMUNITY REFERENCE GROUP

CROSS YARRA PARTNERSHIP 

MAY 2019



MAY CBD COMMUNITY REFERENCE GROUP

Melinda Kelly, State Library Stakeholder Engagement Manager, Cross 

Yarra Partnership

Blythe Chidgey, Town Hall Station Stakeholder Engagement Manager, 

Cross Yarra Partnership

Michael Lavender, Traffic Manager, CBD South Precinct 

Mary Parker, Director Communications and Creative 

Friday 17 May 2019 



AGENDA

1. Town Hall Precinct Update

2. Vehicle Access Update

3. State Library Precinct Update 

4. La Trobe Street service relocations

5. Metro Tunnel Creative Program Update 



TOWN HALL STATION UPDATE



CITY SQUARE 



CITY SQUARE ïWORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Deck construction Internal

Slab removal Internal 

Acoustic shed construction Internal

Excavation Internal

Collins Street driveway External

Swanston Street driveway External



CITY SQUARE ïOUT OF HOURS WORKS

Vehicle movements 

Deliveries, waste and spoil removal ongoing until June 2019 

ÅMonday to Fridays 6pm-10pm 

Deck construction works  

ÅMonday to Fridays 7am-10pm 

ÅSaturday, 7am-5pm 



FLINDERS QUARTER



FLINDERS QUARTER ïWORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Cocker Alley works External

Scott Alley works External

Gantry installation External 

Piling ςShaft A Internal

Excavation ςShaft A Internal

Piling ςShaft B Internal

Excavation ςShaft B Internal



FLINDERS QUARTER ïPILING UPDATE

May

ÅShaft A piling has commenced 

Å33/56 piles complete

Late May/June 

Å Shaft B piling ï180 piles to 

complete 

Å Complete by November 2019 



FLINDERS QUARTER ïOUT OF HOURS 
WORKS

Preparatory works (ongoing)

Material delivery and removal, concrete pours

Å Monday to Fridays, 6pm ï10pm

Å Saturdays, 1pm ï4pm

Pile cage deliveries 

Å Monday to Saturdays, 5am - 6:30am

Shaft A piling 

ÅSaturdays, 1pm-5pm 



FEDERATION SQUARE



FEDERATION SQUARE ïWORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Piling Internal

Deck construction Internal

Acoustic shed construction Internal

Excavation Internal

First 8 metres



FEDERATION SQUARE ïPILING UPDATE 

May

Å9/65 piles complete

ÅOngoing piling works until July 2019



FEDERATION SQUARE ïOUT OF HOURS 
WORK

Piling works 

Piling works will end at 10pm and concrete pours will continue until 12am

Å6am- 12am, Monday to Fridays

Å6am-6pm, Saturdays



GEOTECH UPDATE

Groundwater well installation works 

Continuing throughout May

ÅWorks will occur between 10pm and 5am, to minimise 
disruption to traffic 

Permanent connection works

Connection involves scanning the area, saw-cutting, 
digging, and excavation works 

Å7am ï6pm, Monday to Fridays 

Ground monitoring equipment installation

Instruments will measure ground movement during 
tunnelling and excavation activities

Å9pm ï5am, ongoing until June 2019



VEHICLE ACCESS UPDATE



PEDESTRIAN GATES

Å Installed in Parkville

Å High-visibility wings

Å Lockable control boxes with 

open/close push button

Å Red/green LED traffic lights

Å Amber audible warning strobe 

lights

Å Emergency exit push button

Å Safety sensors



COLLINS STREET DRIVEWAY

SWANSTON STREET 

PEDESTRIAN GATES

CYCLIST GATE



COLLINS STREET DRIVEWAY
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COLLINS STREET PEDESTRIAN GATES 



COLLINS STREET CYCLIST GATE



SWANSTON STREET DRIVEWAY
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SWANSTON STREET PEDESTRIAN GATE



SWANSTON STREET CYCLIST GATE



STATE LIBRARY STATION UPDATE



STATE LIBRARY STATION UPDATE





EXCAVATION UPDATE



MEET CLARA



EXCAVATION UPDATE

Louise is heading west 
across Swanston 
Street and has 
completed over 31 
metres 

Jane is moving 
north and has 

already 
excavated over 

25 metres

Road header 
#4

arriving 
June/July 2019

Clara is moving 
south and has 
excavated 24 

metres 



FRANKLIN STREET WEST UPDATE



FRANKLIN ST WEST ïWORKS UPDATE

Activity Location May Jun Jul Aug Sept Oct Nov Dec

Capping beam Site

Deck construction Site

Excavation Site

Acoustic shed construction Site



MANOR RED SHED 


