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JUNE CBD COMMUNITY REFERENCE GROUP

Blythe Chidgey, Town Hall Station Stakeholder Engagement Manager, 

Cross Yarra Partnership

Melinda Kelly, State Library Stakeholder Engagement Manager, Cross 

Yarra Partnership

Michael Lavender, Town Hall Station Traffic Manager, Cross Yarra 

Partnership 

Ben Day, Shafts Manager, State Library, Cross Yarra Partnership



AGENDA

1. Town Hall Station update

2. Swanston Street Driveway works update 

3. State Library Station update

4. Literature Lane and Franklin Street update 



TOWN HALL STATION UPDATE



CITY SQUARE 



FLINDERS QUARTER



FLINDERS QUARTER ïWORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Gantry installation External 

Excavation ςShaft A Internal

Piling ςShaft B Internal

Excavation ςShaft B Internal



SWANSTON STREET GANTRY 

SWANSTON STREET



FLINDERS QUARTER ïPILING UPDATE

Progress
ÅThe 56 Shaft A piles are now complete 

June 
Å Shaft B piling ς180 piles to complete 

by November 2019 



FLINDERS QUARTER ïOUT OF HOURS 
WORKS

Preparatory works (ongoing)

Material delivery/removal and concrete pours

Å Monday to Fridays, 6pm ς10pm

Å Saturdays, 1pm ς4pm

Pile cage deliveries 

Å Monday to Saturdays, 5am - 6:30am

Shaft B piling 

ÅMonday to Fridays, 6pm-10pm 

ÅSaturdays, 1pm-5pm



FEDERATION SQUARE



FEDERATION SQUARE ïWORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Piling Internal

Deck construction Internal

Acoustic shed construction Internal

Excavation & Strutting Internal

First 8 metres



FEDERATION SQUARE - PROGRESS 

MARCH- DEMOLITION COMPLETION APRIL -PILING RIG DELIVERY APRIL- JULY PILING



FEDERATION SQUARE ïPILING UPDATE 

PILING RIG 

PILES 

CRANE
BABY DRILL

Piles range from 4 ς30 metres 

June 2019
Piling 40% complete 
Ongoing piling works until July 2019



FEDERATION SQUARE

PILES 

DECK 

GANTRY CRANE 
ACCOUSTIC SHED 



FEDERATION SQUARE ïACOUSTIC SHED

OCTOBER- DECEMBER 2019



FEDERATION SQUARE ïOUT OF HOURS 
WORK

Piling works 

Piling works will end at 10pm and concrete pours will continue until 12am

ÅMonday to Fridays, 6am- 12am, 

ÅSaturdays, 6am-6pm



CITY SQUARE ïWORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Deck construction Internal

Slab removal Internal 

Acoustic shed construction Internal

Excavation Internal

Collins Street driveway External

Swanston Street driveway External



CITY SQUARE - PROGRESS 

JUNE 2018 NOVEMBER 2018 JUNE 2019



CITY SQUARE ïOUT OF HOURS WORKS

Vehicle movements 

Deliveries, waste and spoil removal ongoing until July 2019 

ÅMonday to Fridays, 6pm-10pm 

Deck construction works  

ÅMonday to Fridays, 7am-10pm 

ÅSaturday, 7am-5pm 



GEOTECH UPDATE

Groundwater well installation works 

Continuing throughout June 

ÅWorks will occur between 10pm and 5am, to minimise 
disruption to traffic 

Permanent connection works

Connection involves scanning the area, saw-cutting, digging, 
and excavation works 

Å7am ς6pm, Monday to Fridays 

Ground monitoring equipment installation

Instruments will measure ground movement during tunnelling 
and excavation activities

Å9pm ς5am, ongoing throughout June 2019



SWANSTON STREET DRIVEWAY



Swanston Street
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Swanston Street



Swanston Street



Swanston Street


