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CROSS YARRA PARTNERSHIP 

21 JUNE 2019



JUNE CBD COMMUNITY REFERENCE GROUP

Blythe Chidgey, Town Hall Station Stakeholder Engagement Manager, 

Cross Yarra Partnership

Melinda Kelly, State Library Stakeholder Engagement Manager, Cross 

Yarra Partnership

Michael Lavender, Town Hall Station Traffic Manager, Cross Yarra 

Partnership 

Ben Day, Shafts Manager, State Library, Cross Yarra Partnership



AGENDA

1. Town Hall Station update

2. Swanston Street Driveway works update 

3. State Library Station update

4. Literature Lane and Franklin Street update 



TOWN HALL STATION UPDATE



CITY SQUARE 



FLINDERS QUARTER



FLINDERS QUARTER – WORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Gantry installation External 

Excavation – Shaft A Internal

Piling – Shaft B Internal

Excavation – Shaft B Internal



SWANSTON STREET GANTRY 

SWANSTON STREET



FLINDERS QUARTER – PILING UPDATE

Progress
• The 56 Shaft A piles are now complete 

June 
• Shaft B piling – 180 piles to complete 

by November 2019 



FLINDERS QUARTER – OUT OF HOURS 
WORKS

Preparatory works (ongoing)

Material delivery/removal and concrete pours

• Monday to Fridays, 6pm – 10pm

• Saturdays, 1pm – 4pm

Pile cage deliveries 

• Monday to Saturdays, 5am - 6:30am

Shaft B piling 

• Monday to Fridays, 6pm-10pm 

• Saturdays, 1pm-5pm



FEDERATION SQUARE



FEDERATION SQUARE – WORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Piling Internal

Deck construction Internal

Acoustic shed construction Internal

Excavation & Strutting Internal

First 8 metres



FEDERATION SQUARE - PROGRESS 

MARCH- DEMOLITION COMPLETION APRIL -PILING RIG DELIVERY APRIL- JULY PILING



FEDERATION SQUARE – PILING UPDATE 

PILING RIG 

PILES 

CRANE
BABY DRILL

Piles range from 4 – 30 metres 

June 2019
Piling 40% complete 
Ongoing piling works until July 2019



FEDERATION SQUARE

PILES 

DECK 

GANTRY CRANE 
ACCOUSTIC SHED 



FEDERATION SQUARE – ACOUSTIC SHED

OCTOBER- DECEMBER 2019



FEDERATION SQUARE – OUT OF HOURS 
WORK

Piling works 

Piling works will end at 10pm and concrete pours will continue until 12am

• Monday to Fridays, 6am- 12am, 

• Saturdays, 6am-6pm



CITY SQUARE – WORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Deck construction Internal

Slab removal Internal 

Acoustic shed construction Internal

Excavation Internal

Collins Street driveway External

Swanston Street driveway External



CITY SQUARE - PROGRESS 

JUNE 2018 NOVEMBER 2018 JUNE 2019



CITY SQUARE – OUT OF HOURS WORKS

Vehicle movements 

Deliveries, waste and spoil removal ongoing until July 2019 

• Monday to Fridays, 6pm-10pm 

Deck construction works  

• Monday to Fridays, 7am-10pm 

• Saturday, 7am-5pm 



GEOTECH UPDATE

Groundwater well installation works 

Continuing throughout June 

• Works will occur between 10pm and 5am, to minimise 
disruption to traffic 

Permanent connection works

Connection involves scanning the area, saw-cutting, digging, 
and excavation works 

• 7am – 6pm, Monday to Fridays 

Ground monitoring equipment installation

Instruments will measure ground movement during tunnelling 
and excavation activities

• 9pm – 5am, ongoing throughout June 2019



SWANSTON STREET DRIVEWAY



Swanston Street

Fo
o

tp
at

h
 C

lo
su

re



Swanston Street
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Swanston Street



Swanston Street



Swanston Street



Swanston Street



STATE LIBRARY STATION UPDATE



EXCAVATION UPDATE



EXCAVATION UPDATE

Louise is heading west 
across Swanston 
Street and has 
completed over 40
metres 

Jane is moving 
north and has 

already 
excavated 58 

metres

Road header 
#4

arriving July 
2019

Clara is moving 
south and has 
excavated 72

metres 



A’BECKETT SHAFT PROGRESS VIDEO 



FRANKLIN STREET WEST UPDATE



FRANKLIN ST WEST – WORKS UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Capping beam Site

Deck construction Site

Acoustic shed construction Site

Shaft excavation Site



LITTLE LA TROBE STREET UPDATE



LITTLE LA TROBE STREET WORKS UPDATE

Activity Jun Jul Aug Sept Oct Nov Dec

Archaeology

Piling pad construction 

Piling



LA TROBE STREET UPDATE



LA TROBE STREET SITE UPDATE

Activity Location Jun Jul Aug Sept Oct Nov Dec

Excavation  (temporary shaft) Site

Adit excavation Site

Perimeter piling and plunge 
columns 

Site

Ground slab construction Site

La Trobe St service works La Trobe 
St



TEMPORARY SHAFT LA TROBE STREET



OUT OF HOURS WORKS

EXTENDED HOURS 

La Trobe Street site 7am – 6pm, Monday to Fridays, 7am-6pm Saturday (piling works) 
6pm-10pm Monday to Fridays (concrete pours as required)
10pm-7am Monday to Fridays (tunneling support within shaft)
7am-10pm Saturday 22 June (Swanston Street scaffolding removal)

La Trobe Street Service relocations 7am-6pm works, Mondays to Sundays
8pm-5am Mondays to Sunday from June 22 until mid-July

Franklin Street West 7am-6pm Monday to Saturdays until August (capping beam, deck & 
strutting)

Oversized plant and equipment 
deliveries

intermittently at all sites between 10pm – 7am, Monday to Fridays as per 
relevant approvals



GEOTECHNICAL AND GROUNDWATER 
MANAGEMENT 

Ground water monitoring

• Ongoing– intermittent, Franklin, Victoria and Therry Streets

Geotechnical monitoring 

• Ongoing- Swanston and La Trobe Streets, 1am to 5am, Sunday to 
Fridays



LITERATURE LANE PARTIAL CLOSURE















FRANKLIN STREET WEST 



TEMPORARY CHANGES TO FRANKLIN STREET WEST



TEMPORARY CHANGES TO FRANKLIN STREET WEST



QUESTIONS? 


