Monthly construction update
Domain Precinct
July 2021

Major construction is continuing in Domain at the site of the future
Anzac Station. This update provides an outline of current and
upcoming works in your area.
With both tunnel boring machines (TBMs)
dismantled and removed from the completed
citybound tunnels, works at the future Anzac
Station enter the next phase, with a focus again on
civil construction activity.
In the station box, work continues on the base and
concourse slabs, with permanent walls and back
of house rooms starting to take shape. Between
the north and south boxes, the temporary D-wall is
currently being broken out and removed from site.
Once complete the station box will be whole for the
first time.
In the tram interchange station entrance, the base
slab is completed, and now the team will begin the
construction of the roof slab and the removal of the
D-wall that sits between the interchange entrance
and the north box.

Construction snapshot
Construction works are continuing within the
Domain precinct during July and will include:
— Station box construction
— D-wall demolition
— Anzac Station entrance – tram interchange
— Cross passage construction
— Tunnelling support site demobilisation.
Further information on these works can be
found overleaf or at metrotunnel.vic.gov.au

Construction partner:

Design &
Construction

When are we working?
Normal construction hours
7am to 6pm, Monday to Friday
7am to 1pm, Saturdays.

Out of hours
Some works are required to
take place out of normal
construction hours.

24 hours
24 hour works are sometimes
required during peak
construction activities.

Works in your area
Station box construction
Southern and northern station box site
July ongoing
— In the southern end of the station box, works to
construct the base slab continue
— Waterproofing and blinding layers of concrete
are installed before steelfixing, to form the slab,
is installed

— Once this section of D-wall is removed, a
support column will be constructed to allow the
demolition works along the D-wall to progress
— The column will be left to cure and the next
sections of D-wall will begin to be broken out
— This will involve saw cutting and demolishing
sections of the north box D-wall using
excavators with hammers
— The demolition works will generate periods of
high level noise during daytime work hours

— The large crane on surface may be required until
10pm on some nights to feed steel down to the
teams working on the base slab

— As the D-wall is broken out, excavated material
will be loaded into bins at the base of the tram
interchange and then transferred via crane into
trucks

— These works are expected to generate low to
medium levels of noise underneath the roof slab

— The loading of concrete into trucks will also
generate high levels of noise during the day

— Large concrete pours will be required to
construct these next sections of base slab

— The D-wall demolition will be ongoing
intermittently until late 2021

— To ensure structural integrity, concrete pours
must be continuous and therefore may need to
continue outside of normal construction hours

— Once complete, the concourse level between the
tram interchange, the north box and the Shrine
entrance will be connected.

— On the concourse level of the south box,
vertical walls of the permanent station structure
continue to be built. These walls require
falsework, steelfixing and concrete pours
to complete

Anzac Station entrance – tram interchange
North west of construction site
July ongoing

— The temporary D-wall that sits between the
north and south box continues to be removed to
completely join the station box

— In addition to the D-wall demolition works,
the station entrance itself continues to be
constructed

— This involves removing the remaining sacrificial
tunnel rings and breaking out the D-wall with
excavators with hammers

— A falsework deck is being installed, which is
the first step in constructing the roof slab of
the entrance

— This is expected to generate periods of high
level noise

— Now that the falsework is underway for the
first section of roof slab, steelfixing works will
soon commence

— In the north box (under the acoustic shed) works
continue to construct the concourse level of the
station and permanent columns and core walls
— This will require installing falsework, steelfixing
and large concrete pours
— Some steelfixing may be required overnight,
but is contained within the acoustic shed and
unlikely to generate noise
— The concourse level of the north end of the
station box is to a point now where it can
support the box, so the red struts are being
removed. This involves the struts being cleaned
and cut before a crane removes them from
the station box and places them on surface
where trucks will remove them from site.

D-wall demolition
Wall separating the tram interchange
and the north box
July ongoing
— The first small section of D-wall that separates
the tram interchange and the north box is in the
process of being removed

— The first concrete pour for the tram interchange
entrance roof slab will occur in mid-July
— Once the first slab is poured, the team will then
move onto constructing the second section of
the roof slab, repeating the process of installing
a falsework deck, the steel formwork and then
completing a concrete pour
— Steelfixing may be required up until 10pm in the
tram interchange on some nights during July.
Steelfixing is mostly completed by hand and is
a low noise activity
— Concrete pours will generally be completed
during normal work hours, however may run
out of hours sometimes as pours must be
continuous to ensure structural integrity.

Cross passage construction
Within the completed tunnels
and station box
July ongoing
— Works to begin construction on the six cross
passages in the tunnels between Anzac Station
and Town Hall Station have now commenced
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Indicative only

— A cross passage is a short tunnel that connects
the two parallel tunnels. These passages are
an important safety feature that allow people
(including emergency services) to move from
one tunnel to the other
— To construct a cross passage, temporary work
platforms are installed in the tunnels along with
support bracing. Then the tunnel ring is sawcut
and broken out before a small excavator digs the
cross passage between the two tunnels
— As excavation progresses, shotcrete is sprayed
on the excavated area for support
— Once the cross passage is fully excavated,
waterproofing and permanent concrete lining is
installed to finish the connection
— Excavated material will be driven from cross
passage sites through the tunnels and removed
from the Anzac Station site by trucks
— Cross passage construction will not generate any
noise or vibration impacts for residents in the
Domain precinct.

Tunnelling support site demobilisation
Edmund Herring Oval
July ongoing
— At the tunnelling support site, works continue on
cleaning and demobilising the slurry treatment
plant that helped process all of the soil removed
by the TBMs
— The slurry treatment plant has now been entirely
decommissioned
— This month, concrete elements including muck
bays and filter press walls will be demolished
— Demolition works will generate periods of high
level noise
— Conveyors and tanks will continue to be taken
apart on site as well
— While the demobilisation works will occur
during normal construction hours, it is possible
that occasional out of hours deliveries may
be required to deliver or remove oversized
equipment from Edmund Herring Oval.

Look ahead for 2021
July

August

September

October

TBM retrieval and tunnelling support
site demobilisation
Station box
Concourse level construction
Tram interchange construction
Station box excavation to base level
- southern end
Station box base slab construction
- southern end
Station box strut removal
- northern end
D-wall demolition
- tram interchange/station box
Cross passage construction

Business support

Health and safety

While the new Anzac Station will be a significant
boost for the local area, construction activities
can impact local businesses. In response to this,
our Business Support Team assists businesses
through the disruption and any permanent
changes that will take place.

Metro Tunnel works are progressing safely
under the current circuit breaker coronavirus
(COVID-19) restrictions in Victoria.

Please see the offer in this notification from
Gentleman George Beers & Burgers located at
407 D, St Kilda Road, Melbourne. We look
forward to promoting more local businesses
as the project progresses.

Construction is an authorised industry and
COVIDsafe Plans are in place on all our
project sites.
The health and safety of our workforce and
community is our top priority.
Workers on all of Victoria’s Big Build sites are
currently required to wear face masks unless
they meet any of the criteria for exception
– such as a medical condition or to meet
Occupational Health and Safety guidelines.
Physical distancing measures are in place, as
well as increased hygiene practices.
For more information and advice about the
coronavirus (COVID-19), please visit
http://coronavirus.vic.gov.au.

More information

To find out more about the Metro Tunnel Project:
1800 105 105 (24 hours a day, 7 days a week)
Rail Projects Victoria
PO Box 4509, Melbourne, VIC 3001

It should be noted that this information is current at the time of
printing, however due to unforeseen circumstances, changes
may occur. Please visit railprojects.vic.gov.au for
the latest updates.

CYP-WN00469

metrotunnel.vic.gov.au

QUALITY COMFORT FOOD
& PREMIUM BEER ON TAP!
Pop past for a bite or a couple of drinks.
We look forward to helping you
satisfy your cravings.

HAPPY HOUR 3PM - 7PM, 7 DAYS
$8 PINT:
Tap Beer (selected range)
Indicative only

$10 PINT:
Tap Craft Beer (selected range)
$7 BEER BOTTLES:
Corona, Ciders, Cascade Light
$6 GLASS:
House BTW Zilzie in White/Red/
Sparkling/Tap Rose
$7 Basic Spirits & Liqueurs

GENTLEMAN GEORGE
407 D, St Kilda Road, Melbourne VIC 3004
(03) 9193 5099
info@gentlemangeorge.com.au
CYP-BS00251

www.gentlemangeorge.com.au

