Monthly construction update
Domain Precinct
December 2021 – January 2022

Works continue to progress well at the Anzac Station site as we edge
closer to the end of year break.
At platform level, the base slab is almost complete
as early stages of precast concrete platform and
over-track exhaust installation begin. At concourse
level, building and fit-out continues with blockwork
walls, mechanical, electrical and plumbing
rough-in, and painting. D-wall demolition continues
on both sides of the station box, joining the
two constructed station entrances to the
concourse level.

When are we working?
Normal construction hours
7am to 6pm, Monday to Friday
7am to 1pm, Saturdays.

Out of hours

In the tram interchange, works continue to backfill
the roof slab. Build-out works for this station
entrance will soon commence, including precast
installations and footings construction.

Some works are required to
take place out of normal
construction hours.

Construction snapshot

24 hours

Construction works are continuing within the
Domain precinct during December and January
and will include:

24 hour works are sometimes
required during peak
construction activities.

— Station box construction – platform level
— Station box construction – concourse level
— Station build and fitout
— D-wall demolition
— Anzac Station entrance – tram interchange
— Acoustic shed disassembly
— Track foundation works
— Edmund Herring Oval site establishment
— Service proving.
Further information on these works can be
found overleaf or at metrotunnel.vic.gov.au

Construction partner:

Design &
Construction

We’re taking a break
The Metro Tunnel Project will take a break
from construction from 22 December 2021 to
10 January 2022, with the exception of tunnel
related works which will recommence on 4
January 2022. During this closure period,
the site will be secured with regular security
patrols. Some works may be undertaken
during the break, if required our Project team
will communicate these works.
The project team will be on call during this
time to directly respond to any issues that
arise. If you have any queries, please phone
the Metro Tunnel Project Information Line
on 1800 105 105.

Works in your area

Station box construction
– concourse level

Station box construction – platform level

Southern and northern station box site
Ongoing

Southern and northern station box site
Ongoing
— In the southern end of the station box, works
to construct the base slab for the train
platforms continue

— On the concourse level of the south box, vertical
walls of the permanent station structure continue
to be built. These walls require falsework,
steelfixing and concrete pours to complete

— Concrete blinding and waterproofing will occur
prior to the base slab steelfixing

— To ensure structural integrity, concrete pours
must be continuous and therefore may need to
continue outside of normal construction hours

— The large crane on the surface may be required
until 10pm on some nights to feed steel down
to the teams working on the base slab

— With the concourse slab completed, works will
continue on columns and core walls at both the
train platform and concourse levels

— Steelfixing work will be required during
December and may continue on night shifts

— This will require installing falsework, steelfixing
and large concrete pours

— These works are expected to generate low to
medium levels of noise underneath the roof slab

— Installation of stairs and landings within the core
walls will commence this month

— Large concrete pours will be required to
construct these last two sections of base slab

— Some steelfixing may be required overnight, but
is contained within the acoustic shed and unlikely
to generate noise

— Plunge columns that were installed during initial
construction at the southern end of the station
box will begin to be broken out and removed
from site
— Fire protection walls and columns will continue
to be constructed at platform level
— Column and wall pours take a longer time to
complete, as the concrete must be poured
slowly for vertical structures. To ensure
structural integrity, these concrete pours must
be continuous and may at times run outside of
normal working hours
— Voids that were once used as access into the
station box will be partially closed up during
December and January. This will involve
falsework, steel formwork and concrete pours
to complete
— At the northern end of the station box, headwall
construction continues. These headwalls will
connect the citybound tunnels to the permanent
station structure
— Precast sections of over track exhaust ductwork
will continue to be installed at platform level
— Precast sections of the platform will continue to
be delivered and installed
— Precast elements for platform and exhaust
ductwork will be delivered up until 10pm using
the large crane on surface, with work to install
continuing on night shifts
— In early December, the last of the remaining
tunnel boring machine launch infrastructure will
be demolished in the northern end of the station
box. This will generate periods of high level noise
but localised within the station box.

— The falsework deck that was installed to support
the concourse level pours will slowly be removed.

Station build and fitout
Concourse level of station box
Ongoing
— During December and January, blockwork will
continue to be installed to create internal walls for
back-of-house rooms and corridors
— As part of blockwork installation, concrete pours
to infill the blocks will occur intermittently
— First stage painting continues at concourse level
— There will be an increase in deliveries of materials
to site for the fitout works during normal work
hours, with the activity occurring beneath the
roof slab
— In addition to this work in the southern box,
mechanical, electrical and plumbing works
continue in the northern end of the station
box and The Shrine entrance, with cast-in
works beginning.

D-wall demolition
Wall separating the tram interchange and
the Shrine entrance from the northern box
Ongoing until late 2021
— Demolition of the concourse level of the
diaphragm walls (D-walls) between the station
box and the station entrances continues
in December.
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— As sections of the D-wall are removed, support
columns are constructed to act as structural
support. This work will be ongoing in the tram
interchange station entrance and The Shrine of
Remembrance station entrance until the end of
the year
— D-wall demolition involves saw cutting and
excavators with hammers
— The D-wall demolition works will generate periods
of high-level noise during daytime work hours
— As the D-wall is broken out, excavated material
will be loaded into bins at the base of the tram
interchange and then transferred via crane into
trucks. The loading of concrete into trucks will
generate high levels of noise during the day
— The D-wall demolition will be ongoing
intermittently until late 2021.

Work zone
Void
Northern station box
Southern station box
Shrine entrance construction
Bromb
y St
Tram interchange
construction
Equipment laydown area
Acoustic shed
D-wall demolition
Pedestrian access
Cyclist access
Traffic access

Anzac Station entrance – tram interchange
North west of construction site
Ongoing
— In December and January, building work will
ramp up in the tram interchange station entrance
— Concrete footings and beams will be constructed
with falsework, steel formwork and
concrete pours
— Concrete pours will generally be completed
during normal work hours. However, as pours
must be continuous to ensure structural integrity,
they may sometimes run out of hours
— Precast panels will continue to be delivered to site
and installed as part of the oculus structure.
This precast installation will include some small
stitch concrete pours to lock the pieces into place

— Backfill and sealing of the roof slab will be
completed in early December
— This asphalted area of site will then be used as
laydown and storage
— Some additional break out work will be required
on the perimeter piles and precast retaining wall.
This will generate periods of high level noise
— Starting in December, blockwork, doorframes
and steel lintels will be installed
— Early stages of mechanical, electrical and
plumbing work will commence, including roughin and the installation of supporting steel work
— In addition to this, the first steel stairs and
pedestrian bridges will be installed, as well as the
steel frames for two of the elevators
— In January, falsework and formwork will be
installed for concrete pours to complete
construction of the stairs and bridges
— In late January/early February, the first station
escalators will be installed

Track foundation works
Within the acoustic shed and
completed tunnels
Ongoing until end January 2022
— Work continues on pouring the concrete invert
in the tunnels between Anzac Station and Town
Hall Station, which will form the foundation for
the future tracks
— The track foundations will be completed in sections,
as the crews progress further down the tunnels
— Concrete trucks will deliver concrete to the Anzac
Station site via the acoustic shed, to be fed to
crews working in the tunnels below
— Track foundation works will continue 24/7, with
concrete deliveries to site regularly
during construction
— While there will be an increase in trucks accessing
site out of hours, works on the tunnel invert will be
contained within the acoustic shed and tunnels.

— Some of the equipment required for the build-out
of the tram interchange station entrance will be
transported to site outside of normal construction
hours as they will be oversized deliveries.

Edmund Herring Oval site
establishment

Acoustic shed disassembly and demolition

— In December and January, the delivery and
installation of new site sheds will continue at
Edmund Herring Oval

St Kilda Road
Mid-January until March 2022
— In January, disassembly and demolition of the
acoustic shed will begin
— Sections of the shed roof will be removed with
a large crane and taken from site
— This will allow the gantry crane to be lifted out of
the shed and removed from site
— Shed demolition will be completed with excavators
and will generate periods of high level noise
— Once the gantry crane is removed, proper
demolition of the shed will begin

Ongoing until end January 2022

— Approximately 20 shed units will be delivered to
site during normal construction hours
— These units will be delivered on a semi-trailer and
lifted with a mobile crane into final position
— In addition to the new shed facilities, new
undercover timber walkways will be constructed
to connect with existing site facilities.

Service proving
St Kilda Road
Ongoing until end February 2022

— While most of the shed disassembly work will
occur during normal hours, there are six large
girders that will need to be transported off site
between 1am and 4am due to their size. This will
likely occur from mid-January

— Work to conduct service proving around the
Anzac Station site will continue in December and
January

— On nights where girders are required to be
removed from site, the crane installed to help
with the disassembly of the shed may be
required out of hours, with room for only one
large trailer on site at any time.

— A Non Destructive Digging (NDD) truck will be
used for this work, with sawcutting required at
some locations

— Service proving will occur along St Kilda Road
between Dorcas Street and Kings Way

— Some daytime off-peak lane closures and partial
pedestrian closures will be required for these
service proving works
— While most of this work will occur during normal
construction hours, there may be some night
works required in February. Further detail will be
provided in the February construction notice.

Look ahead for 2021 - 2022
December

January

February

Station construction platform level construction
Station construction concourse fit-out
Underground D-wall demolition
Tram interchange construction
and build-out
Tram interchange roof backfill
Rail track foundation
Gantry crane removal and acoustic
shed disassembly
Station roof excavation,
demolition and backfill

Traffic and transport impacts

Business support

— While most deliveries to the Anzac Station
site will occur during normal hours, some
transports to and from site that are
classified as ‘oversized’ will be required
outside of our normal working hours and
overnight. Whenever oversized deliveries
are expected overnight, crews will be
reminded of noise requirements on site.

While the new Anzac Station will be a significant
boost for the local area, construction
activities can impact local businesses.
In response to this, our Business Support
Team assists businesses through the
disruption and any permanent changes that
will take place.

— As part of service proving works, some
daytime off-peak lane closures and
pedestrian diversions may be required
around the Domain precinct. Traffic access
will be maintained during these lane closures.

Please see the offer in this notification from
Gentleman George located at 407 D, St Kilda Rd,
Melbourne. We look forward to promoting
more local businesses as the project progresses.

More information

To find out more about the Metro Tunnel Project:
1800 105 105 (24 hours a day, 7 days a week)
Rail Projects Victoria
PO Box 4509, Melbourne, VIC 3001

It should be noted that this information is current at the time of
printing, however due to unforeseen circumstances, changes
may occur. Please visit railprojects.vic.gov.au for
the latest updates.
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metrotunnel.vic.gov.au
metrotunnel.vic.gov.au

GENTLEMAN GEORGE

WEEKLY
SPECIALS
DINE-IN & TAKEAWAY AVAILABLE

$20 LUNCH SPECIAL
YOUR CHOICE OF ANY HOUSE BURGER,
SIDE OF CHIPS & POT OF BEER (SELECTED RANGE)
CHEESEBURGER
FRIED CHICKEN

HOT BIRD
SWEET POTATO

*LUNCH SPECIAL AVAILABLE FROM 11:30AM-4PM

HAPPY HOUR 3-7PM
TAP BEER PINTS $8
SELECTED RANGE

TAP CIDER PINTS $8
SELECTED RANGE

TAP CRAFT BEER PINTS $10
SELECTED RANGE

GLASS OF HOUSE WINE $6

ZILZIE WHITE, RED, SPARKLING AND TAP ROSE

SPIRITS & LIQUEURS $7
SELECTED RANGE (BASICS)

OPEN 7 DAYS | 11:30AM - 10PM

407D ST KILDA RD, MELBOURNE VIC 3004

FOR ALL BOOKING ENQUIRIES

(03) 9193 5099
INFO@GENTLEMANGEORGE.COM.AU

@GENTLEMANGEORGEAU
WWW.GENTLEMANGEORGE.COM.AU

CYP-BS00273

(WE CAN CATER FOR LARGE GROUP BOOKINGS OF UP TO 20 PEOPLE)

