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We respectfully acknowledge the Traditional Owners of this land 

and pay respect to their Elders, past and present. 
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Agenda

Topic Speaker 

Welcome Kim 

Addressing questions All

Environmental monitoring All

Communications and engagement update All

Initial and Early Works update Laing O'Rourke

Break

Tunnels South update Suburban Connect 

Forward program Laing O'Rourke and Suburban Connect

Other business All
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Addressing questions
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Environmental monitoring
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• Between April to June, there were 5 instances 
where controls were implemented to mitigate 
impacts from dust at the Early Works site (TARP* 
events)

• Mitigations included water carts, hoses and street 
sweeping

• Between April to June, there were no TARP events 
at the Suburban Connect sites

• There have been no construction related noise or 
vibration exceedances from April to June 
associated with Early Works or Suburban Connect 
sites

*TARP - Trigger Action Response Protocol 

Air quality, noise and vibration monitoring at Heatherton/Clarinda 

Monitor location – Clarinda network support 
facility

Monitor locations – Clarinda TBM launch site

Monitor locations – Heatherton Stabling Facility
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Asbestos air monitoring – western tunnel entrance | Monitoring results
Date​ Sample Location​ Sample 

period (start-

finish)​

Avg. flow 
(mL/min)​

Fibres per mL of 
air​

Monday 26 May 2025​ Southern boundary near Kingston Road​ 07.34 – 15:30 1200 <0.01

Western boundary adjacent residential area, on fence 07:38 - 15:30 1200 <0.01

Tuesday 27 May 2025​ Western boundary near residential​  properties, on fence​ 06:56 - 15:25 1200 <0.01

Southern boundary near Kingston Road​ 06:53 – 15:23 1200 <0.01

Wednesday 28 May 2025​ Western boundary near residential​ properties, on fence​ 06:56 - 15:09 1200 <0.01

Southern boundary near Kingston Road​ 06:55 – 15:04 1200 <0.01

Friday 30 May 2025 Western boundary near residential properties, on fence 07:25 – 14:22 1000 <0.01

Southern boundary near Kingston Road 07:19 – 14:16 1000 <0.01

Saturday 31 May 2025​ Southern boundary near Kingston Road 06:47 – 12:07 1500 <0.01

Western boundary near residential properties, on fence 06:44 – 12:06 1500 <0.01

Note: This table provides a sample of results across multiple monitoring sites to provide an overview of the results across the worksite. 

Monitoring for the presence of any airborne asbestos fibres has been occurring at the Western Tunnel Entrance 

since 13 September 2024. 

All air monitoring results to date have been below the limit of detection for the sampling method (<0.01 fibres/ml of 

air), providing assurance the controls in place are effective. 
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Communications and 
engagement update
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- Since last CRG (April), Laing O’Rourke received 5 complaints from 4 stakeholders (as of 23 June) 

- Key themes included:

• Traffic impacts – road closures, detours, signage

- Since last CRG (April), Suburban Connect received 44 complaints from 25 stakeholders (as of 23 June). 

- Key themes included : 

• Vibration and noise 

Communication and engagement | Update
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Community engagement activities:

• Acoustic assessments ongoing

– Sit down appointments to discuss acoustic mitigation

– Offered to eligible properties in Heatherton and 
Clarinda (Nicholas Grove, Golf View Road, Kingston 
Road and Clayton Road) 

• Community Information Pop-Ups (Henry Street)  

– Saturday 14 June: 25 residents

– Wednesday 18 June: 6 residents

– Opportunity for community to talk to team about 
upcoming works

– Engage with some residents for the first time

– Topics of interest: tunnelling, extended works and 
acoustic treatments

Communication and engagement | Update
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Initial and Early 
Works
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Eastern tunnel entrance 

• Stage 1 and 2 of excavation works completed in March 
and April 2025

• Next stage of excavation planned in early August 2025

• Strut installation in progress and will continue until 
October 2025.

Stabling Network Support Facility

• Transformers installed and tested

• 66kV and 22kV building cabling works and equipment 
testing ongoing

• Fencing works ongoing

Current works 
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Water relocations

• Water relocation works on Kingston Road will 
continue intermittently to July 

• Westbound lanes closed between Dingley Bypass 
and Old Dandenong Road to commission new water 
main, remove existing main and reinstate road to 
early-July 

• Southbound lanes closed on Old Dandenong Road 
between Kingston Road and Madden Road to early-
July  

• Night-time closures between Dingley Bypass and 
Pine Lane required at times to facilitate works

Current works | Kingston and Old Dandenong roads 
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Tunnels South update
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Acoustic treatment assessments 

• We are offering eligible residents in Nicholas Grove, Golf View 

Road, Kingston Road and Pietro Road the opportunity for an 

acoustic treatment like double-glazing to potentially reduce 

noise from the Stabling Facility site.

• Properties were selected based on noise modelling and 

proximity to both the Stabling Facility site or the Alex Fraser 

Group site

• Residents in Nicholas Grove backing on to the Kingston 

Linear Reserve were offered new fencing and landscaping.  

• We have met with over 50 residents in their homes since 

early-May.

• Following the initial assessment by our team, our glazing 

contractor will visit properties in coming months to measure 

up windows, place the order and arrange for installation.

Concept only – Subject to design

Concept only – Subject to design
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Western Tunnel Entrance, 
Heatherton
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Current works | Western Tunnel Entrance

• Site levelling and excavation continues until July

• Removal of hazardous material (ACM) ongoing until July

• Creation of hardstands ongoing until September

• Mobilising onsite offices 

• Utilities and drainage works ongoing

• Deliveries via heavy vehicle entry (on Kingston Road) 

commence from mid-July

• Construction of concrete slabs for offices and Bentonite plant

• Overnight closure of Kingston Road to:

• install traffic barriers and watermain works in late-

June/early-July. 
• Remove barriers mid-July

• Traffic maintained in both directions during the day.
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Evening works | Western Tunnel Entrance | July – December

• We will commence major 

works at the Western Tunnel 

Entrance from July. 

• These works are critical to 
construct the Western Tunnel 

Entrance including; guide and 

diaphragm wall (D-Wall) 

construction, jet grouting, 

mass soil mixing and piling.

• To complete these works, we 

will (at times) need to work 

until 10pm at night. This will 

include activities such as 
concrete pouring.



OFFICIAL
Business



OFFICIAL
Business

TBM Launch Site, Clarinda
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• Hoarding complete along boundary  

• Backfilling of ponds until August 

• Bored piling continues in July

• Ground improvement works commence 

• Commencement of D-Wall construction

• Works for site office and car park continue 

• Continued night works 

Current works | TBM Launch Site
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Current Works| Clarinda Network Support Facility

• Works complete. Network Support Facility 

now providing mains power to the work site 

and will provide power for tunnelling 

operations.
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Forward program
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Tunnels South works package (Suburban Connect) 

Initial Works and Early Works package (Laing O’Rourke)

NOTE: timing is indicative and 

subject to change

Works 2025 Jul Aug Sep Oct Nov Dec

Kingston Road

Water and final lighting connections

Network support facility (NSF)

Building construction and fit out

Eastern tunnel entrance 

Excavation and steel strut installation 

Base slab concrete pours 

Western tunnel entrance

Site levelling and excavation, creation of hard stands, light vehicle entry, carpark

Guide Walls and Diaphragm Walls

Piling for Acoustic Shed

Jet grouting

Heatherton | Works lookahead
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Clarinda | Works lookahead

NOTE: timing is indicative and subject to change

Tunnels South works package (Suburban Connect) 

Initial Works and Early Works package (Laing O’Rourke)

Works 2025 Jul Aug Sep Oct Nov Dec

Clarinda TBM launch site

Bored piling (includes night works)

D-wall  (includes evening works)

Jet grouting  (includes night works)

East and west shaft excavation (includes night works pending 

approval)

Kingston Road

Water connection – westbound lane closure, approx. 2 weeks (TBC)
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Other business
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Questions
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