
ARDEN AND PARKVILLE COMMUNITY REFERENCE GROUP

MEETING 11

29 May 2020



AGENDA
1. Introductions and welcome

2. Strata update

3. Construction update – Parkville

4. Construction update – North Melbourne

5. Tunnelling

6. Stakeholder and communications

7. Parkville Creative Program Update

8. Questions

9. Meeting close



COVID-19



Health and safety
The health and safety of our workers is our key priority as we continue to deliver the Metro Tunnel Project, as is 
supporting social distancing measures in line with current health advice.

• The project will continue to protect the health and welfare of our people and the community we operate within during this time
• Construction activities are continuing across all precincts
• On-site measures being taken to meet government advice on social distancing measures
• Communications and Stakeholder Engagement team reviewing how upcoming engagement activities are delivered.

COVID-19

Presenter: Kim Norton



Property Condition Surveys

• In response to Coronavirus (COVID-19) the Project has put in place new procedures for undertaking property condition surveys, 
consistent with best practice health and safety guidelines

• Property condition surveys will be undertaken by an independent specialist who will be in good health and will not have been in close 
contact with anyone who has COVID-19 or travelled overseas in the past 14 days

• At the time of booking an appointment, the resident/s will be asked:
‒ if they have travelled overseas in the last 14 days

‒ if they have been in close contact with anyone who has been overseas in the last 14 days

‒ if they have been in close contact with anyone who has tested positive for COVID-19

‒ if they are currently under a self isolation directive by the DHHS

‒ if they are experiencing any flu-like symptoms

• The independent specialist:
‒ will be wearing gloves and a mask for the duration of the appointment

‒ will maintain a distance of 1.5 metres where possible

‒ will not touch or move any belongings

• Property condition survey invitation letters issued prior to the implementation of COVID-19 restrictions have been reissued between 
North Melbourne and Parkville advising of new COVID-19 protocols in place

COVID-19 MANAGEMENT

Presenter: Kim Norton



STRATA UPDATE

Presenter: Barry McGuren



STRATA DIVESTMENT 
PARKVILLE STATION TO STATE LIBRARY STATION

• Strata (underground) land to be divested July 2020 – Parkville to State Library

• Pre-divestment letters w/c 25 May 2020

• Divestment to be gazetted 3 July 2020 

• 2 years to make claim from gazettal date

• Based on actual loss of value of land

• Landowners can claim reasonable professional expenses

• Apartment/lot owner refer to Owners Corporation/Managing agent

• Call 1800 105 105 or https://metrotunnel.vic.gov.au/contact/contact-form

Presenter: Barry McGuren

https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Furldefense.proofpoint.com%2Fv2%2Furl%3Fu%3Dhttps-3A__aus01.safelinks.protection.outlook.com_-3Furl-3Dhttps-253A-252F-252Furldefense.proofpoint.com-252Fv2-252Furl-253Fu-253Dhttps-2D3A-5F-5Fmetrotunnel.vic.gov.au-5Fcontact-5Fcontact-2D2Dform-2526d-253DDwMFAg-2526c-253Dlf6PGhmJKTmtyLqIXF-2Db3g-2526r-253DRTKaoK4KlSGLw6sbc9DO4LfP9-5FzVHl0QHf9mrl5-5F1x3XvPcH-2DJqizUgH6A7sngDp-2526m-253DUZ1KclO6GTKKTiWJMa4QOjOPWcq64MokwPV02wdWLTU-2526s-253DuHpzxh9q0MFeV-5FT7tHJTBToRa9Jdv6B-2DuKhrypUh1jQ-2526e-253D-26data-3D02-257C01-257CKim.Norton-2540metrotunnelcyp-2Ddc.com.au-257Ce33bde6343464bc0171508d7ea2fdba2-257Ca532db33d5c14806ad607bc878fce719-257C1-257C0-257C637235363593573546-26sdata-3DnXPT-252FzD42VIjKb-252BF-252BPcnqjjVd3SJX9AsC29rxpZmbjs-253D-26reserved-3D0%26d%3DDwMFAg%26c%3DJnBkUqWXzx2bz-3a05d47Q%26r%3D9YGn1Hoz_9kuIleOM2TUNYUD1ow8AMwbf6rvRCrzT9ICjmIMlOrT6n3mmd2k1LVt%26m%3D0kwnhhdZsfUBE2ogW5Kt1r9wGiGC4ohHO0jmMqXgWV8%26s%3DR--6TjdA6I3GblhQ2IPIKjzLBumkaMIL7-bo9uzWb4k%26e%3D&data=02%7C01%7CDanielle.Smits%40metrotunnelcyp-dc.com.au%7Ccbb64e13085046c1f7d408d8005b1419%7Ca532db33d5c14806ad607bc878fce719%7C1%7C0%7C637259738463920591&sdata=PncfaaOTrcbzvf%2BsCPgUA1PEWFRUXln3vuOcroal71g%3D&reserved=0


CONSTRUCTION UPDATE - PARKVILLE 



CONSTRUCTION UPDATE – GRATTAN STREET EAST 

Presenter: Joe Taouk



GRATTAN STREET EAST PROGRAM

Dates are indicative and subject to change

Activity May Jun Jul Aug Sep Oct

Permanent structure works – base slab

Permanent structure works – wall linings and columns

Permanent structure works – suspended slab

Royal Parade station entrance excavation and strutting

Retail area excavation and strutting

Presenter: Joe Taouk



WHAT’S HAPPENING AT GRATTAN ST EAST

• Tension pile works complete

• Permanent structure works 
ongoing:

• Base slab
• Wall lining
• Suspended slab

• Royal Parade station 
entrance excavation and 
strutting commencing early 
June

Presenter: Joe Taouk



PERMANENT STRUCTURE WORKS PROGRESS –
BASE SLAB, WALL LININGS

Presenter: Joe Taouk



PERMANENT STRUCTURE WORKS PROGRESS –
WALL LINING

Presenter: Joe Taouk



ROYAL PARADE STATION ENTRANCE EXCAVATION

• Works to commence in late May/early June to excavate 
the station entrance

• Construction sequencing involves staging of excavation, 
strutting, shotcrete and tension piles

• Total excavation depth approximately 20 meters

• Excavation and associated works ongoing until mid-late 
2021

• Following excavation and associated works, station 
entrance construction will continue with permanent 
structure works.

Presenter: Joe Taouk



ROYAL PARADE STATION ENTRANCE EXCAVATION

June 2020 Mid to late 2021

Presenter: Joe Taouk



ROYAL PARADE STATION ENTRANCE EXCAVATION
Proposed hoarding 
modification to 
allow for station 
entrance 
construction

Presenter: Joe Taouk



GRATTAN STREET EAST

Presenter: Joe Taouk



GRATTAN STREET EAST
Presenter: Joe Taouk



GRATTAN STREET EAST
Presenter: Joe Taouk



GRATTAN STREET EAST
Presenter: Joe Taouk



GRATTAN STREET EAST
Presenter: Joe Taouk



GRATTAN STREET EAST
Presenter: Joe Taouk



CONSTRUCTION UPDATE – GRATTAN STREET WEST 

Presenter: Jacob Ramaekers



GRATTAN ST WEST 
STATION ENTRANCE CONSTRUCTION

Timing is indicative and subject to change

Activity 2020 2021 2022 2023 2024

Service relocations

Southern entrance – site establishment, piling, excavation, 
roof construction

Southern entrance transition to northern entrance site –
associated activities to establish site

Northern entrance – site establishment, piling, excavation, 
roof construction

South and north – excavation, base slab, walls/columns

Royal Parade pedestrian underpass construction

Internal fit-out, MEP, elevator and lift construction and 
commissioning

Presenter: Jacob Ramaekers



TRAFFIC
• Grattan Street westbound 

lanes closed

• Grattan Street eastbound for 
ambulances and cyclists 
only

• Additional ambulance 
parking provided on Grattan 
Street (not pictured) 
between work site and drop-
off/pick-up parking

Presenter: Jacob Ramaekers



TRAFFIC – EASTERN BOUNDARY PILING
• Elizabeth Street northbound 

service lane will be closed

• Closure for up to three weeks

Presenter: Jacob Ramaekers



PEDESTRIAN CONTAINERS
• Installed to safely undertake 

piling and excavation activities 

• DDA compliant

• Interior lighting

• Creative program and business 
support treatment

Presenter: Jacob Ramaekers



GRATTAN STREET WEST
Presenter: Jacob Ramaekers



CONSTRUCTION UPDATE – NORTH MELBOURNE



NORTH MELBOURNE PROGRAM

Activity May Jun Jul Aug Sep Oct Nov

TBM reassembly and commissioning

Tunnelling (Arden to Parkville)

Cross passage ground improvement, Lothian St

Concourse slab construction

West box inner wall construction 

Inner wall construction (above concourse)

Roof slab construction

Intake substation early works and construction

Program is indicative and subject to change

Presenter: Kim Mas



WHAT’S HAPPENING IN NORTH MELBOURNE
Arden Station site
• Inner wall construction
• Core walls and column construction
• Roof slab construction
• Strut removal activities
• Operation of concrete batching plant (including transport of concrete to other Metro Tunnel sites)
• Site maintenance activities
• Service proving
• Survey and monitoring activities

Cross passage 5 (Lothian Street)
• Site reinstatement

North Melbourne electrical (intake) substation
• Service investigations
• Site establishment
• Development Plan approved 27 March 2020 (major construction scheduled to commence in mid-2020)

Presenter: Kim Mas



WHAT’S HAPPENING AT ARDEN STATION

Out of hours works (Arden Station site) 
• 6pm –10pm (evening works), Monday to Friday

‒ Primary structure construction (including concrete pours), as required
‒ Strut removal, as required

• 10pm – 7am (night works), Monday to Friday
‒ Over-size equipment deliveries to and from site and use of a crawler crane to unload deliveries
‒ After 6pm, construction vehicles will enter and exit via Arden Street wherever possible

• 24 hours, seven days a week
‒ TBM reassembly and commissioning
‒ Tunnelling, slurry treatment plant, grout pump and segment facility operation

Presenter: Kim Mas



CONCOURSE, INNER WALL & COLUMN 
CONSTRUCTION

Presenter: Kim Mas



COLUMN CONSTRUCTION

Presenter: Kim Mas



CROSS PASSAGE CONSTRUCTION

Presenter: Kim Mas



TUNNELLING



TUNNELLING TIMELINE

Program is indicative and subject to change

Indicative timing Activity

February – May 2020 TBM 1 and 2 retrieved and transported back to North Melbourne

May – Oct 2020 TBM 1 and 2 tunnelling North Melbourne to Parkville

Presenter: Adam Gorny



TBM REASSEMBLY
Presenter: Adam Gorny



TBM REASSEMBLY

Presenter: Adam Gorny



TBM REASSEMBLY

Presenter: Adam Gorny



TBM JOAN RELAUNCH



TBM PROGRESS

Presenter: James Hamilton



MANAGING NOISE AND VIBRATION - TBMS



TBM MONITORING

Presenter: James Hamilton



TUNNELLING COMMUNICATIONS AND ENGAGEMENT

COMPLETED
Notifications and communications
Laurens Street to Abbotsford Street
• TBM arrival letters, noise and vibration from TBM tunnelling fact sheet, tunnel depth and alignment map to residents 

and businesses
• Online tunnelling information session invitation (27 May)
• TBM1 one week out letters to businesses and residents fronting Laurens Street and Munster Terrace

Meetings, briefings and events
• Online tunnelling information session with NWMA and NMRA (30 April)
• Online tunnelling information session with North Melbourne Rotary Club (14 May)
• Online tunnelling information session with residents – Laurens to Abbotsford streets (27 May)
• Skype meeting held with developers of 141 Arden Street (28 May)

Presenter: Kim Norton



TUNNELLING COMMUNICATIONS AND ENGAGEMENT

UPCOMING
Notifications and communications
Abbotsford Street to Curzon Street
• TBM arrival letters, noise and vibration from TBM tunnelling fact sheet, tunnel depth and alignment map to residents 

and businesses on Little Dryburgh St N, Lothian Street and Arden Street
• TBM1 one week out letters to businesses and residents on Dryburgh Street, Little Dryburgh St N, Lothian Street and 

Arden Street
• TBM2 one week out letters to businesses and residents fronting Munster Terrace and Dryburgh Street

Meetings, briefings and events
• Online tunnelling information session with residents – Abbotsford to Curzon streets (3 June)
• Online tunnelling information sessions as requested/required

Presenter: Kim Norton



STAKEHOLDER  AND COMMUNICATIONS UPDATE



ENGAGEMENT AND COMMUNICATIONS UPDATE
NORTH MELBOURNE AND PARKVILLE

Notifications and communications
• Arden – May 2020 Construction Update (3 April)
• Parkville – April/May 2020 Construction Update (3 April)
• Parkville – Grattan Street west station entrance notification (27 May)

Door knocks, meetings, briefings and events
• Parkville - fortnightly meetings with Peter MacCallum Cancer Centre, Melbourne Health, University of 

Melbourne, City of Melbourne and Graduate House
• Parkville – guest lectures for University of Melbourne (20 April, 30 April and 25 May)
• Parkville Precinct Reference Group (14 April)
• Parkville Creative Program Working Group (25 May)
• Arden – regular email and SMS updates to residents advising of CP5 reinstatement progress (May)
• Arden – fortnightly meetings with City of Melbourne (15 April, 29 April, 13 May, 27 May)

Presenters: Kim Norton & Danielle Smits



ENGAGEMENT AND COMMUNICATIONS UPDATE

NORTH MELBOURNE AND PARKVILLE
Community issues and enquiries
• Commencement of tunnelling, strata divestment and property condition survey enquiries
• Grattan Street west station entrance construction – comprehensive engagement with hospitals 

regarding construction activities

Upcoming engagement
• Cross passage ground improvement completion advice to residents and businesses
• Royal Parade station entrance excavation with key stakeholders

Presenters: Kim Norton & Danielle Smits



METRO TUNNEL CREATIVE PROGRAM

Presenter: Mary Parker



PARKVILLE STORYTELLING PROJECT

Presenter: Mary Parker

http://studiomason.com.au/clients/tunnel/index.php


PARKVILLE THANK YOU PHOTO ESSAY
By Phoebe Powell, 2020
The Parkville Biomedical Precinct is home to some of the best known medical researchers and 
academics in the world.

Through its 30 Precinct Partners, it delivers outstanding clinical care and education, and produces world-
class biomedical research.

This photo essay is to acknowledge and show the human faces who work in the precinct and who played 
a role in keeping Melbourne safe during the coronavirus (Covid-19) pandemic.  

It is thanks to these people that Melbourne remains globally recognised for its innovation in healthcare.
For this, and for helping keep all Victorians safe and well, all of us at the Metro Tunnel Project would like 
to say thank you. 

Presenter: Mary Parker



PARKVILLE THANK YOU PHOTO ESSAY
In these images you will see people who:

• Conducted thousands of tests for Covid-19
• Nursed and tended to patients with the virus
• Safely delivered babies during the time of pandemic
• Conducted clinical trials for potential vaccines for Covid-19
• Researched the impact of Covid-19 on children
• Maintained the ventilators for patients with the virus
• Kept the hospital and labs cleaned and sterilised

Presenter: Mary Parker



PARKVILLE ‘THANK YOU’ PHOTO ESSAY

Presenter: Mary Parker



PARKVILLE THANK YOU PHOTO ESSAY

Presenter: Mary Parker



PARKVILLE THANK YOU PHOTO ESSAY

Presenter: Mary Parker



QUESTIONS? 



NEXT MEETING

Friday 24 July 2020
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