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Agenda

1. Precinct Updates
2. State Library Station Update
3. Creative Program update



Precinct Updates



Arden



Parkville



Town Hall



Domain – Anzac Station 



Rail Tunnel Fitout





State Library 
Station Update



LA TROBE STREET SITE



LA TROBE STREET SITE



LA TROBE STREET SITE

B5 level slab concrete pour

• 467T of steel reinforcement
• 900m3+ of concrete
• 2.2m deep
• 160 concrete trucks
• 4 concrete pumps in operation
• Pour achieved in less than 10 hours



LA TROBE STREET SITE

Activity May June July August September

Shaft construction
(Formwork installation, excavation, concrete 
pours, strut removal)

Station entrance works
(Beam delivery & installation, column 
construction, precast panel installation)

Melbourne Central connection & 
escalator install
(At future underground passenger 
connection between Melbourne Central 
Station and State Library Station)

Escalator (1) hoarding & enabling work
Escalator (1) installation & commissioning

Escalator (2) hoarding & enabling work

B5 slab construction

B7 Slab Construction

B7 excavation

Escalator (2) installation & commissioning

Portal beam deliveries

Column pours



LITTLE LA TROBE STREET SITE



LITTLE LA TROBE STREET SITE

Activity May June July August September

Shaft construction

(Formwork installation, concrete pours, slab & 
wall construction)

Above ground works

B3, B2 and B1 eastern internal walls

South Adit lining

Little La Trobe escalator

Temporary slab removal
B1 fitout

West Above Ground 
Structure (Precast)

East Above Ground Structure (Precast)

Mobile crane on Little La Trobe St

West building fit-out

Tower crane demobilisation



FRANKLIN AND A’BECKETT STREET SITES



FRANKLIN AND A’BECKETT STREET SITES



FRANKLIN AND A’BECKETT STREET SITES

Activity May June July August September

Franklin Street East shaft 
construction
(Formwork, concrete, strut removal)

Franklin Street West shaft 
construction
(Formwork, concrete, strut removal)

A’Beckett Street shaft 
construction
(Formwork, concrete, strut removal)

Platform rail tunnel works

B2 West Internal Walls
B2 Lining Walls

B4 lining walls
B4 slab construction

B4 internal walls

Metro Deck removal

B1 struts and waler beam demolition

B1 lining wall

B1 Slabs

B1 Slab

B3 slab construction



Questions



Metro Tunnel Creative Program
CRG North

May 2023



State Library 
Station



NOLA Block Party
8 March



Experimental with State Library Victoria and Fringe Festival

19 April Bron Batten

26 April Ren Alessandra

3 May Adolfo Aranjuez

10 May Jude Perl

17 May Margot Tanjutco

31 May PAH! Deaf Storytelling



Craft VIC: Unearthed workshops
Collingwood Yards, May 2023

• Sat May 13 @ Collingwood Yards -
Mosaics with Tantri Mustika

• Sat May 13 @ Collingwood Yards -
Setting with Anna Varendorff

• Thurs May 25 @ Melbourne 
Polytechnic - Copper foiling with Dan 
Bowran



Making the 
Metro Tunnel 
exhibition



Making the Metro Tunnel
Domain House



Questions
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