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Kate Walshe, Communications and Stakeholder Engagement Director, CYP D&C

Tom Sheild, Rail Projects Victoria

Melinda Kelly, State Library Station Stakeholder Engagement Manager, CYP D&C

Blythe Chidgey, Town Hall Station Stakeholder Engagement Manager, CYP D&C
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Agenda

1. Actions from previous meeting

2. Project wide updates

3. Permanent station artworks update

4. State Library Station update

5. Town Hall Station update
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Actions from 
previous meeting

- State Library
- Town Hall
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Project Wide
Updates



OFFICIAL: Sensitive

OFFICIAL: Sensitive

Project Timelapse Compilation
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Permanent 
Station Artwork 
Update
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Commissioning process

Advisory Panel 
established 2018

Artist EOI Shortlisting Concept
Artists 

announced in 
2022

Design 
development

Manufacturing 
and 

installation

Metro Tunnel Creative Strategy provides end-to-end guidance
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Metro Tunnel Arts Advisory Panel (MTAAP)

– State representatives: 

– Jill Garner (OVGA)

– Max Coffman (Creative Vic)

– Members appointed by EOI and 
invitation:

– Donald Bates

– Kimberly Moulton

– Max Delany 

– Natalie King

Advisory panel

Danie Mellor inspects a sample for the State Library Station artwork
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Legacy artists

Maree Clarke

Line-wide

Abdul Abdullah

Arden

Patricia Piccinini

Parkville

Danie Mellor

State Library

Raafat Ishak

Anzac
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Metro Tunnel Project <<To update globally go 

to menu: Insert > Header and Footer >>

Arden Station

Abdul Abdullah, Come Together
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Arden Station
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Metro Tunnel Project <<To update globally go 

to menu: Insert > Header and Footer >>

Parkville Station

Patricia Piccinini, Vernal Glade
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Parkville Station
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Metro Tunnel Project <<To update globally go 

to menu: Insert > Header and Footer >>

State Library Station

Danie Mellor, Forever
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State Library Station
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Metro Tunnel Project <<To update globally go 

to menu: Insert > Header and Footer >>

Anzac Station

Raafat Ishak, Future Wall Painting
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Anzac Station
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Metro Tunnel Project <<To update globally go 

to menu: Insert > Header and Footer >>

Line-wide artwork at Arden Station

Maree Clarke, Tracks
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Line-wide artwork at Arden Station
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Line-wide artwork at Arden Station
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Line-wide artwork at Arden Station
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State Library 
Station
Update
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State Library Station

La Trobe Street site
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State Library Station

La Trobe Street site

Milestones and lookahead

– Demobilisation of the tower crane took place in January 
following Yarra Trams track renewal works

– Tram pole relocation is scheduled to take place over 2-3 
nights in late February

– Utilities (water, drainage, electricity and comms) 
installation is scheduled to commence in March

– Aboveground structure works at the station entrance and 
west of the station entrance continue. This includes a 
tunnel ventilation system structure.

‘Going Up’

Artist credit: Toni Magor

https://vimeo.com/876207786/a395dc1605?share=copy
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State Library Station

La Trobe Street site

Milestones and lookahead

– Shaft construction is continuing with formwork installation, concrete pours, 
slab and wall construction and mechanical and electrical fit out

– A 500m3 concrete pour in early February at the B5 slab will mark the 
completion of the primary structure

– The B2 arch was recently poured in the south adit which has released the 
area for escalator works to continue down to the platform level

– Melbourne Central escalators have been installed, fit out and testing is 
ongoing.

https://vimeo.com/876207786/a395dc1605?share=copy


OFFICIAL: Sensitive

OFFICIAL: Sensitive

State Library Station
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State Library Station

Little La Trobe Street site

Milestones and lookahead

• Precast panels for the eastern above 

ground structure have been installed using 

a 250t crane on Little La Trobe Street under 

closure

• Cooling towers installed on top of the 

eastern structure (level three)

• Additional closures of Little La Trobe Street 

are required to finish precast installation 

and install steel beams

• Fit out of the western structure is continuing 

and fit out of the eastern structure will 

commence with level one and level two

• Community consultation for a long-term two-

way traffic arrangement at Little La Trobe 

Street is underway.
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State Library Station

Franklin and A’Beckett Street sites

January 2024

Escalator installation

– Escalators (L) will get 
passengers from the concourse 
level to the platform

– These will be the main 
escalators passengers will use

– Escalators are 18m in length 
and 3 wide

– In early February escalators 
were installed at Franklin Street 
East at 42.5m long 

– State Library Station will have 
27 escalators in total.
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State Library Station

Public Area works 

Milestones and lookahead – Public area 
works

– Demobilisation of the Franklin Street West 
acoustic shed has commenced

– Overhead gantry between the Franklin 
Street West sites has been removed

– HV gantry at the Franklin Street East site 
has been removed

– Franklin Street westbound closure is in 
place (scheduled to reopen mid-2024)

– Franklin Street eastbound closure is in 
place between 9am and 4pm on weekdays 
and 7am and 2pm Saturdays

– Stewart Street closure is in place between 
7am and 6pm Monday to Saturdays

– Franklin Street East shed demobilisation 
will commence in March.

https://vimeo.com/876207786/a395dc1605?share=copy
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State Library Station

Public Area Works - February
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State Library Station

Public Area Works - March
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Questions
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Creative 
Program Update 
– State Library
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Queer PHOTO in the City

Franklin Street frames 

Queer PHOTO in the City at Franklin Street Frames. Queer PHOTO is a collaboration between 

Midsumma and PHOTO 2024 Festival 
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Questions
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Town Hall
Station
Update
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Town Hall Station Work Lookahead

ACTIVITY FEB MAR APR MAY JUN JUL AUG

City Square Station 

Build Out

Commence demobilisation

Of City Square Tower 

Cranes

Swanston Street –

OSD removal of 

overhead site sheds and 

works on Swanston Street at 

site entrance

Installation of 

overhead gantries in 

laneways (Scott and Cocker)

Flinders Quarter structures 

works (Shaft A)

Occupation of 

Campbell Arcade and 

the Degraves Subway

Works on Flinders Lane, 

Cocker Alley, Scott Alley and 

Royston Place



OFFICIAL: Sensitive

OFFICIAL: Sensitive

Progress Update: Lift Installation
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Upcoming Works

Swanston Street Western Footpath Closure – from end March 2024

• Subject to approvals footpath will be closed from end March until start of June 2024

• Pedestrians will divert via Flinders Street to Degraves Street, or via Swanston Street eastern footpath for three months

• Bicycle lane will close for one month and open for the following two months

• Works include: office and gantry removal, GPT and strata vault installation, works to construct the columns and L1 slab of the OSD, kerb 

pavement and bluestone installation and landscaping
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Water Sensitive Design – Strata Vaults

Rainwater and stormwater harvesting and passive irrigation

• Reduces stormwater pollutant load 

entering local council stormwater 

network

• Slows stormwater flows

• Reduces active irrigation 

requirements

• Improves the urban landscape
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Gross Pollutant Trap (GPT)

– Reduces stormwater pollutant load entering 

downstream council stormwater network, and 

resultingly the Yarra River

– At CBDS, there will be two x 100kL tanks located in 

the station which will treat and store harvested 

stormwater for re-use in the station

– A water treatment plant within the station then treats 

the stormwater to be able to use it as a recycled 

water source within the station operation

– 70% of  t tion’  non-drinking water demand 

met. Will be used for toilet flushing, area wash 

down and mechanical cooling tower water makeup

– Contributes to achievement of the required 5 Star 

Green Star rating for the station

Benefits
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External Works Update

Works completed:

• Scott Alley: Gas, sewer and 
stormwater

• Cocker Alley: sewer, pavement, reo in 
place, concrete pour planned for 6/2

• Flinders Lane: demo, light pole 
footings.

Works Remaining:

• Scott Alley: Pavement, reo and 
concrete placement, vents install, 
bollard installation, bluestone install 
and lighting install

• Cocker Alley: bluestone and light 
lamps upgrade

• Flinders Lane: Stormwater, pavement, 
bluestone and light poles and signs.

Flinders Lane, Scott Alley and Cocker Alley – until 9 March
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Campbell Arcade Restoration Works
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Pile Demolition

Flinders Quarter
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Welcome Mr Lifts A Lot

Farewell Shania Crane

In late 2023 the Flinders OSD team worked 

around many constraints including Young and 

Jackson operational hours and to complete the 

tower crane swap over. This saw the team say 

goodbye to “ h ni  C  ne”  nd he  o to “Mr Lifts 

A Lot.”

Named by 4-year-old Aleksandr Elmore as part of 

a colouring and naming competition amongst 

children of the site team Mr Lifts A Lot will be part 

of the Flinders Quarter skyline until the 

completion of the Flinders Quarter over station 

development.

Mr Lifts A lot is a Favelle Favco 390, he can lift up 

to 25 tonne and has a 58-metre jib and sits on 30 

metre tower sections.
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Creative 
Program Update 
– Town Hall 
Station



OFFICIAL: Sensitive

OFFICIAL: Sensitive

Patricia Stewart: The Dax Centre/ SANE Australia

City Square

P t ici   tew  t’   e ie  of p inting  exp o e ment   he  th 

and the opportunities art present for healing 
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Mia Mala McDonald

Scott Alley

Portrait of AFLW Carlton player Darcy Vescio 
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PHOTO 2024

Fed Square Screens 

Ad m  e gu on’  im ge  wi   be  hown on the Met o Tunne ’   c een   t  ed  qu  e    p  t 

of PHOTO 2024
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Questions
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