Monthly construction update
Domain Precinct
April 2022

With the acoustic shed now entirely disassembled and removed, work to
break out the temporary surface of the site has begun. Once the temporary
surface is removed, the area will be permanently backfilled and reinstated
so it is ready for the final alignment of St Kilda Road later this year.
Below the surface, works on over track exhaust
systems continue, and the first pre-cast elements
of the station platform are being installed.

When are we working?
Normal construction hours

Construction snapshot
Construction works are continuing within the
Domain precinct during April and will include:
— Station box construction – platform level
— Station box construction – concourse level
— Station build and fitout
— Anzac Station entrance – tram interchange
— Station roof excavation, demolition and backfill
— Rail tunnel fitout
— Edmund Herring Oval site establishment
— Service installation and investigation works.
Further information on these works can be
found overleaf or at metrotunnel.vic.gov.au

Construction partner:

Design &
Construction

7am to 6pm, Monday to Friday
7am to 1pm, Saturdays.

Out of hours
Some works are required to
take place out of normal
construction hours.

24 hours
24 hour works are sometimes
required during peak
construction activities.

Works in your area

— Installation of stairs and landings within the core
walls will commence this month

Station box construction – platform level
Southern and northern station box site
Ongoing

— Secondary walls will continue to be constructed
using blockwork, as well as formwork and steel
reinforcement

— Works continue on column and firewall
construction, as well as the installation of station
precast elements

— Formwork installation and removal as well as
steelfixing may be required overnight, but is
contained under the station roof and unlikely to
generate noise

— Plunge columns that were installed during initial
construction at the southern end of the station
box will continue to be broken out and removed
from site
— Plunge column removal will continue overnight
on work nights, but is located underground
within the station box
— Steel fixing and construction of fire protection
walls and columns will continue at concourse
level. Steel fixing will also continue overnight in
the station box
— Column and wall pours take a longer time to
complete as the concrete must be poured
slowly for vertical structures. To ensure
structural integrity, these concrete pours must
be continuous and may at times run outside of
normal working hours
— At the northern end of the station box, headwall
construction continues. These headwalls will
connect the citybound tunnels to the permanent
station structure
— Precast sections of the new station platforms
and the over track exhaust ductwork will
continue to be delivered and installed at
platform level
— Steel framework for the platform doors will
continue to be installed alongside the ductwork
— Precast elements for the platform and exhaust
ductwork and platform door framework will be
delivered and lowered into the station box up
until 10pm Monday to Friday and up until 6pm
on Saturdays. Work to install these elements will
continue on night shift from the large crane on
site and the newly installed smaller crane

— Work to close the voids in the station roof that
have been used as access points will continue.
This will require steelfixing and formwork before
pouring concrete slabs. These activities may be
required until 10pm to complete these works.

Station build and fitout
Concourse level of station box
Ongoing
— Blockwork will continue to be installed to
create internal walls for back-of-house rooms
and corridors
— As part of blockwork installation, concrete pours
to infill the blocks will occur intermittently
— First stage painting continues at concourse level
— Flooring has commenced in the station box
— There will be an increase in deliveries of materials
to site for the fitout works during normal work
hours, with the activity occurring beneath the
roof slab
— In addition to this work in the southern box,
mechanical, electrical and plumbing works
continue in the northern end of the station
box and The Shrine entrance, with cast-in
works beginning
— At concourse level, plant and high voltage
equipment will begin to be installed in back of
house rooms at the southern end of the station
— At the southern end of the station box, insulation
and acoustic wall lining will begin to be installed
— At the northern end of the station box, service
rough in will commence

— Until the large crane is removed from site, both
cranes will be used up until 10pm.

— Mechanical tunnel ventilation will begin to be
delivered to site

Station box construction
– concourse level

— The escalators and back of house lifts for the
new Anzac Station will begin to be delivered to
site, lowered into the station box and installed.

Southern and northern station box site
Ongoing
— On the concourse level of the south box,
vertical walls of the permanent station structure
continue to be built, as well as secondary walls
and plant rooms
— These walls require falsework, steelfixing and
concrete pours to complete
— To ensure structural integrity, concrete pours
must be continuous and therefore may need to
continue outside of normal construction hours

Anzac Station entrance – tram interchange
North west of construction site
Ongoing
— Building works continue in the tram interchange
station entrance
— Concrete footings and beams will be constructed
with falsework, steel formwork and concrete pours
— Concrete pours will generally be completed
during normal work hours. However, as pours
must be continuous to ensure structural integrity,
they may sometimes run out of hours
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— Early stages of mechanical, electrical and
plumbing work continue, including rough-in
and the installation of supporting steel work
— The steel stairs, pedestrian bridges and steel
frames for the two elevators have also now
been installed

Work zone
Stage 1 - February to March
Stage 2 - March
Stage 3 - April
Stage 4 - April
Tram interchange construction
Void 2
D-wall demolition (March)
D-wall demolition (May - June)
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— Blockwork, doorframes and steel lintels
continue to be lowered into the tram interchange
and installed
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— Some of the equipment required for the buildout of the tram interchange station entrance
will be transported to site outside of normal
construction hours as they will be oversized
deliveries.

Station roof excavation, demolition
and backfill
Ongoing

— Formwork, and reinforcement of the bridges and
escalator support walls, will continue until 10pm
weeknights and 6pm Saturdays

— In April work will continue on the excavation and
demolition of the temporary works on top of the
station box roof at surface level

— In early April, concrete pours to complete the
pedestrian bridges will be required

— This will include breaking out the concrete
surface, and removing the temporary backfill
and temporary retaining walls, including the
Styrofoam infill

— In April, the first steel legs of the oculus
canopy structure will be installed in the tram
interchange area
— Sections of the timber canopy will begin to be
delivered to site and installed above the oculus
— Installation of the steel legs and sections of
timber canopy will continue until 10pm on
work nights

— This work will be completed in sections, with
the northern end of the station roof first to be
removed
— Once the surface has been stripped back,
D-walls that surround the station box will be
broken back to roof level height
— This work will generate periods of high level
noise during normal working hours

— Breakout works in each section will be followed
by waterproofing of the roof slab, delayed strip
pour steelfixing, and permanent backfill
— NDD trucks will be used prior to delayed strip
pours to clean out the excavated areas
— Once the waterproofing is complete, permanent
backfill will be installed and compacted with
vibratory rollers. This will generate periods of
moderate to high vibration
— New retaining walls will be installed around
existing access voids
— In April, the south box site sheds and facilities
will be removed

Edmund Herring Oval site
establishment
Ongoing until end of April
— Final site facilities and walkways are being
installed at Edmund Herring Oval
— A bridge walkway from site to Edmund Herring
Oval will be installed
— These works will be completed during normal
construction hours
— To assist with surface works, excavated material
will be stockpiled at Edmund Herring Oval site

— A plastic ‘dome’ will be constructed around
void 2 for weather protection

— Edmund Herring Oval site will also be used
for laydown of building materials, as well as
mechanical, electrical and plumbing equipment.

— Commencing in late April, the large crane on
surface will be demobilized and removed
from site

Service installation and
investigation works

— A smaller crane will be installed at void 2. Once
this crane is installed, it will be used until 10pm
on work nights.

Rail tunnel fitout
Ongoing	
— Early stages of rail tunnel fitout continue from
within the Anzac Station box
— Within the tunnels, brackets, cable trays and
cabling are being installed
— Tunnel walkway installation will continue
— Some deliveries for rail tunnel fitout works will
require the use of the large crane until 10pm
on work nights. Once the large crane is removed,
and the smaller crane installed towards the
north of the site, this will be used until 10pm
on work nights.

Traffic and transport impacts

St Kilda Road
Ongoing
— Service proving will continue in April around
the Domain Precinct
— HV conduit installation works will occur near
the pedestrian crossings around the site at Park
Street and Domain Road. Pedestrian access will
be maintained with minor diversions in place
— In early April, maintenance work on the detector
loop system at the intersection of Park Street
and St Kilda Road will take place. This will require
an evening closure of Park Street eastbound
between Wells Street and St Kilda Road. These
works will be completed between 6-11pm and will
generate some periods of high level noise.

This will require an evening closure of Park
Street eastbound between Wells Street and
St Kilda Road. A detour via Wells Street and
Dorcas street will be in place for the duration
of the closure

— While most deliveries to the Anzac Station
site will occur during normal hours, some
transports to and from site that are classified
as ‘oversized’ will be required outside
of normal working hours and overnight.
Whenever oversized deliveries are expected
overnight, crews will be reminded of noise
requirements on site

— In late April, the large crane that is on surface
will be decommissioned and removed from
site. As the crane is oversized, it will be
removed from site between 1am and 5am

— As part of service proving works, some
daytime off-peak lane closures and pedestrian
diversions may be required around the
Anzac Station precinct. Traffic access will be
maintained during these lane closures

— In May, HV relocation works will occur at the
westbound corner of Park Street and St Kilda
Road. For the duration of these works, the left
turn into Park Street will be closed
to traffic

— In early April, maintenance work on the
detector loop system at the intersection of
Park Street and St Kilda Road will take place

— More detail will be distributed closer to the
start of these works.

Look ahead for 2022
April

May

June

Station construction platform level construction
Station construction concourse fit-out
Tram interchange construction
and build-out
Station roof excavation,
demolition and backfill

Health and safety

Business support

Works on the Metro Tunnel project are being
carried out with COVIDSafe Plans in place to
help protect workers and the community.

While the new Anzac Station will be a
significant boost for the local area, construction
activities can impact local businesses. In
response to this, our Business Support Team
assists businesses through the disruption and
any permanent changes that will take place.

For more information and advice about the
coronavirus (COVID-19), please visit
http://coronavirus.vic.gov.au.

Please see the offer in this notification
from Melbourne Wine Store located at
401 St Kilda Road, Melbourne.
We look forward to promoting more local
businesses as the project progresses.

More information

To find out more about the Metro Tunnel Project:
1800 105 105 (24 hours a day, 7 days a week)
Rail Projects Victoria
PO Box 4509, Melbourne, VIC 3001

It should be noted that this information is current at the time of
printing, however due to unforeseen circumstances, changes
may occur. Please visit railprojects.vic.gov.au for
the latest updates.
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metrotunnel.vic.gov.au

wine • beer • cider • spirits
Shop 3/401 St Kilda Rd. Melbourne 3004

Free locad
delivery!
ONLINEe.ONLY
OFFER
sales@themelbwinestore.com.au

at the melbourneph.wine
store
9820 8889

In April, use code METRO20%OFF for a 20% discount online*,
including free local delivery!
* This is an online offer only. Excludes champagne and spirits.
Cannot be used on already discounted items.

Visit www.themelbwinestore.com.au
to find out more.

CYP-BS00186

Call or email for free local delivery:
e. sales@themelbwinestore.com.au
ph. 9820 8889

