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JOHN HOLLAND EARLY WORKS
PROGRAM UPDATE



METRO TUNNEL EARLY WORKS
TOWN HALL STATION UPDATE



TOWN HALL STATION TIMELINE ïEARLY WORKS



KFC Demolition

Å Preparatory works towards building demolition

ïlate-September

Nicholas Building works

Å Continuing with internal works - emergency stairwell 

installation ïmid-July

KFC DEMOLITION &
NICHOLAS BUILDING WORKS



PORT PHILLIP ARCADE DEMOLITION



Å Revision of methodology for demolition of PPA Flinders Street 

frontage ïcurrent

PORT PHILLIP ARCADE
DEMOLITION



METRO TUNNEL EARLY WORKS
STATE LIBRARY STATION UPDATE



STATE LIBRARY STATION TIMELINE ïEARLY WORKS



Å 24 hour works are now underway at both shaft sites within

the acoustic sheds

Å Deliveries of props, beams and materials 24 hours a day being 

prioritised to occur in early evenings from remote locations

Å Doors to be closed for all night works

FRANKLIN STREET & AôBECKETT STREET
SHAFT UPDATE



FRANKLIN STREET & AôBECKETT STREET SHAFT UPDATE



Å Boreholes - complete

Å Relocation of water mains to install connecting 

pipes for boreholes ïunderway

Å Civil works to connect boreholes to complete 

recharge system ïcommencing 8 July 2018

Å Testing and commissioning ïnot started

GROUNDWATER
MONITORING UPDATE



CROSS YARRA PARTNERSHIP 
UPDATE



STATE LIBRARY STATION 
CONSTRUCTION UPDATE



STATE LIBRARY: CONSTRUCTION 
UPDATE

Site Works

Franklin Street West site Å Lay down area establishment ςAugust
Å Piling begins - September

Little La Trobe Street Å Service relocations ςlate-July
Å Demolition - August

La Trobe Street site Å Archaeology / earthworks ςongoing until 30 July
Å Piling ςAugust (pending archaeology)

Franklin, Victoria, Bouverie, 
Therry streets

Å Groundwater monitoring ςongoing until October 



LITTLE LA TROBE STREET: DEMO 
SEQUENCING



LITTLE LA TROBE STREET: DEMO 
SEQUENCING



LITTLE LA TROBE STREET: SERVICE 
RELOCATING

Service relocation works (gas and power) will take 

place at the eastern end of Little La Trobe Street.

ÅWorks will be sequenced over 5-6 weeks, starting 

in mid-July 

Impacts:

ÅLocalised traffic controls will be set up to guide 

pedestrians, cyclists, and motorists around the 

work area

ÅHigh noise from excavation, saw cutting, cable 

haulage and joining, welding

*indicative work area



QUESTIONS?



TOWN HALL: 
CONSTRUCTION 
UPDATE



Ongoing archaeological investigations are taking 

place in the Flinders Quarter site

ÅOver 200,000 artefacts have been found

ÅUp to 50 students and 11 community members 

are participating in the investigations

We have found:

Å Coins,19th century dice, 1920s newspaper, 

shell, bone, Chinese export porcelain from 

the 18th century, teeth and more. 

Limited site tours are available ïadvise CYP if 

you are interested in attending. 

FLINDERS QUARTER UPDATE



ÅStart: 3 September 2018

ÅEnd: ongoing until approximately 2023

ÅActivities:

- Current and ongoing discussions 

with Federation Square, City of 

Melbourne, and Federation 

Square businesses about 

upcoming works 

FEDERATION SQUARE UPDATE

*Indicative only



Day works: from 6 July

ÅHoarding retrofit of Swanston 

Street hoarding

ÅSite equipment delivery and 

mobilisation 

Nightworks:

ÅMonday 9thïTuesday 10th

ÅMonday 16thïTuesday 17th

ÅDelivery of oversize equipment 

and facilities

CITY SQUARE UPDATE: PILING 
PREPARATION



Vehicle: 

ÅOvernight closures of Swanston Street, between Flinders Street and 

Collins Street 

Å Overnight closures of Flinders Lane between Swanston Street and 

Regents Place 

ÅDetours via Collins Street and Elizabeth Street, with traffic controllers 

to advise.

Pedestrians:

Å Intermittent day and night closures of northern footpath on Flinders 

Lane, between Swanston Street and Regents Place

ÅOvernight closures of the eastern footpath on Swanston Street, 

between Collins Street and Flinders Street

Traffic management will be in place to safely guide pedestrians, 

cyclists, and vehicles around the work areas.

CITY SQUARE UPDATE: TRAFFIC AND 
PEDESTRIAN CHANGES



FLINDERS LANE LOADING BAY 
INSTALLATION PROPOSAL

*indicative



Proposal: creation of loading bay on the northern side of Flinders 

Lane adjacent to the City Square site

How: 

ÅOne to two day closure of Flinders Lane

ÅLifting the level of the road to that of the existing footpath 

between the Westin Hotel service entrance and pedestrian 

crossing

Impacts:

ÅOccupation of up to 3.4 metres of the southern footpath

Alternative:

ÅFlinders Lane closures for up to 6-12 months

FLINDERS LANE LOADING BAY 
INSTALLATION PROPOSAL



QUESTIONS? 



FLINDERS QUARTER: 
DECK 



FLINDERS QUARTER: THE DECK

*indicative



FLINDERS QUARTER: THE DECK

*indicative



QUESTIONS?



CITY SQUARE: 
ACOUSTIC SHED 
CONSTRUCTION 
SEQUENCE



STAGE 1



STAGE 2



STAGE 3



STAGE 4



STAGE 5



STAGE 6



STAGE 7



STAGE 8



STAGE 9
















































