

ACTIONS AND ISSUES REGISTER

#	DATE RAISED	ACTION / ISSUE	OWNER	STATUS	DATE CLOSED
S24-4	2 February 2021	RIA to provide an update on the construction end dates, and timeline for when access to the South Yarra Siding Reserve and Arthur Street will be reinstated.	RIA / CYP	OPEN – RIA is working with CYP to understand the likely date for reinstatement of South Yarra Siding reserve. RIA and CYP will continue to provide updates.	
S26-1	8 June 2021	RIA to present an update on the outcome of the investigations into the ‘rail squeal’ track noise which began around the start of December 2020.	RIA	OPEN - RIA expect to be able to present findings in the August 2021 meeting.	
S26-2	8 June 2021	CYP to provide an update on the timing of the construction of the egress building following the completion of the retrieval shaft works have been complete.	CYP	CLOSED – CYP gave a presentation on the egress building design in July 2021. Updates will continue to be provided	13 July 2021



SOUTH YARRA (EASTERN PORTAL) PRECINCT

COMMUNITY REFERENCE GROUP

31 August 2021





CONSTRUCTION UPDATE - RIA



South Yarra station

Toorak Road

Osborne Street

William Street

Chapel Street

William Street pocket park

Metro Tunnel eastern entrance

South Yarra Siding Reserve

Arthur Street pocket park

Arthur Street

Site map of South Yarra Siding Reserve

CONSTRUCTION PROGRESS

RIA



South Yarra substation works area

CONSTRUCTION PROGRESS

RIA



Arthur Street pocket park



Siding Reserve works area



Arthur Street pocket park footpath




CCTV installation along Lovers Walk



CER/SER site area

CONSTRUCTION LOOKAHEAD FOR 2021



★ 24/7



CONSTRUCTION UPDATE - CYP

TRACK FOUNDATION

Concrete invert construction



- The eastbound tunnel concrete invert is now complete
- The team has begun work pouring the invert in the westbound tunnel
- As part of invert construction, the team has begun breaking out the existing base slab of the retrieval shaft.



Eastbound tunnel invert complete

TRACK FOUNDATION

Decline structure



- In September, concrete pours will be conducted from the William Street Bridge for the decline structure track form
- These pours will occur every second day
- Concrete trucks will access William Street Bridge via Toorak Road and Arthur Street for these pours



William Street Bridge access to decline structure

EGRESS BUILDING CONSTRUCTION LOOKAHEAD



Activity	Timing
Internal walls and levels constructed	From October 2021
Retrieval shaft strut removal	March 2022
Gantry crane removed	June 2022
Egress building surface works begin	July 2022



COMMUNITY & COMMUNICATIONS UPDATE

COMMUNICATIONS

Recent and upcoming communications



The September construction update will be sent through Metro to residents and businesses via email and will be available online.

The update includes information about upcoming works, including 24-hour rail occupations

If you haven't already, we encourage registering to Metro Tunnel's eNews to receive important project updates in South Yarra. Scan QR code below to register.




TRAFFIC & TRANSPORT

Recent and upcoming traffic and transport changes



Upcoming 24-hour rail occupations:

- Tuesday 14 September to Friday 17 September (starting at 9pm to before the first passenger train)
- Sunday 19 September to Thursday 23 September (starting at 9pm to before the first passenger train)
- 8pm Friday 24 September to 3am Monday 27 September (24-hour)
- Sunday 26 September to Thursday 30 September (starting at 9pm to before the first passenger train)
- 8pm Friday 1 October to 3am Monday 4 October (24-hour)



LEGACY ARTWORK PROGRAM

South Yarra Siding Reserve



RIA and RPV are seeking a Victorian First Nations artist or artist teams to create a permanent public artwork within the South Yarra Siding Reserve

- The opportunity is suitable for mid-career to established sculpture and/or object based artists to provide a standalone sculpture or series of sculptural elements
- South Yarra Siding Reserve is a culturally significant site for the Wurundjeri people with ancestral connection to the local area dating back thousands of generations
- As part of site investigations in the Siding Reserve, a large number of artefacts were uncovered and the area is now recognised as an Aboriginal cultural heritage place



LEGACY ARTWORK PROGRAM

South Yarra Siding Reserve




- In developing the artwork, artists are asked to consider the following:
 - Provide a significant and original artwork that responds to the Indigenous cultural heritage of the site
 - Create a sense of place and destination with an artwork that is contemporary, innovative, and forms a distinctive urban marker for the South Yarra Siding Reserve
 - Provide visual focal points within the landscape design that are appropriate in size, scale, and the public realm context for users of the Siding Reserve
- The Artwork is considered a park element and will be subject to standard maintenance arrangements that will include graffiti removal, damage rectification and inspection and maintenance
- Applications can be submitted at bigbuild.vic.gov.au





ENVIRONMENTAL MANAGEMENT

East Portal - precinct noise daily average levels during underbore works
(mid May - 24/6)





Questions?