



SOUTH YARRA (EASTERN PORTAL) PRECINCT COMMUNITY REFERENCE GROUP

27 February 2024 – Meeting 43





Minutes and Actions

#	ACTION/ISSUE	OWNER
42-1	City of Stonnington to provide an update to the CRG on the parking arrangements planned for Osborne Street.	CoS

Train testing update

Train Dynamic Testing

Validation testing and monitoring update



Monitoring summary:

- Stage 2 validation testing has been ongoing across the project alignment (above tunnel)
- 100% compliance to date
- Stage 3: Kensington / South Yarra commencing this year
- Testing scheduled to commence in in South Yarra in March 2024



Construction update - RNA

Look ahead for 2023-2024

Osborne Street shared-use path bridge finishing works

Dec	Jan	Feb	Mar	Apr	May	Jun
—				✓		

Osborne Street bridge

Ongoing to March 2024



- Remaining finishing works on Osborne Street Shared-Use-Path (SUP) bridge are currently underway
- Osborne Street is expected to reopen with two-way operation from early March
- During March, finishing works will be completed. Some parking/lane closures may be required.



View of Osborne Street and Osborne Street Shared-Use-Path (SUP) bridge to Siding Reserve



Asphalting works along Osborne Street, works on the Osborne Street Shared-Use-Path (SUP) bridge ramp left of shot



Aunty Kim Wandin's *Murrup Biik* installed in Siding Reserve



Upcoming 24-hour rail maintenance works



We will be undertaking drainage maintenance works along the Sandringham Line between South Yarra Station and the Osborne Street Shared-Use Path bridge.

When we'll be working

- 6am to 7pm Saturday 16 March.


What we'll be doing

- Clearing blocked drainage within the Sandringham rail corridor between South Yarra Station and the Osborne Street Shared-Use Path bridge
- Works will require the use of a Non-Destructive Digging (NDD) truck to safely remove soil from

the drainage system.

What to be aware of

- These works are expected to generate medium levels of noise with intermittent periods of high-level noise during the use of NDD
- For the safety of passengers and our workers, these activities can only be performed when trains are not running, therefore bus replacements will be operating.



Communications and stakeholder engagement update

Notifications and communications

Current:

- Monthly construction update – Jan – Feb
- Out of hour rail works – 16 March

Upcoming:

- Monthly construction update – March

Tunnels and Stations Project Wide Update

Tunnels and Stations Project Wide Update



Questions and answers