

Victorian Infrastructure Delivery Authority

Procurement Activity Plan – 2024/25 onwards (with residual overlap)

Publication date: 15 July 2025

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
ODG	1	2024/25	RFP for the provision of services to automate current procurement processes	5 years	Commercial and Legal	Aneeza Kabir	RFP (selective)	Q3 2025	Services	In progress
ODG	2	2024/25	Selective RFP process for the development of VIDA-wide panel for CAFAS suppliers.	5 years	Commercial and Legal	Branko Milosavljevic	RFP (selective)	Q3 2025	Services	In progress
ODG	3	2024/25	Selective RFP for event activation requirements for the anticipated opening of MTP and WGT. This will include two (2) hero events (i.e. Formula 1) and multiple high-traffic, targeted local event activations.	1 year	Marketing and Communications	Melanie Bellingham	RFT/RFQ/ITS (selective)	Q3 2025	Services	Completed
ODG	4	2024/25	Board Paper Software and Support Services for DGDF / Procurement / ExCo / PARIC / PRM Committees	5 years	Commercial and Legal	Bronwyn Christie	RFP (selective)	Q3 2025	Services	In progress
ODG	5	2024/25	Probity Advisory and Audit Services	5 years	Commercial and Legal	Bronwyn Christie	RFP (selective)	Q3 2025	Services	In progress
ODG	6	2024/25	Provision of Legal Services	5 years	Commercial and Legal	Aneeza Kabir	RFT – SPC	Q2 2025	Services	In progress
ODG	7	2025/26	Backup Solution Procurement for M365 Services	3 years	IT	Melanie Bellingham	Panel/register (non-SPC)	Before EOFY 2025	Services	New
ODG	8	2025/26	Provision of Personal Protective Equipment – VIDA-wide	5 years	Safety	Melanie Bellingham	Panel/register (non-SPC)	September 2025	Goods and services	In progress
ODG	9	2024/25	ODG Fraud Investigations Panel	2 years	Program Assurance	Carina Chen	RFT (Selective)	Q2 2024	Services	On hold
ODG	10	2025/26	Aboriginal Engagement Advisory Services	TBD	Business Strategy	TBD	TBD	TBD	Goods and services	Not started
LXRP	11	2025/26	Office Plant Hire and Maintenance Services	5 years	BST	C/- Katy Hodge	RFQ	Early 2026	Goods and services	Not started
LXRP	12	2025/26	Ergonomic Workstation Assessments	5 years	BST	C/- Katy Hodge	RFQ	2026	Goods and services	Not started
LXRP	13	2026/27	First Aid Kits for safety and Office Replenishment	5 years	BST	C/- Katy Hodge	RFQ	2026	Goods and services	Not started

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
LXRP	14	2026/27	Vehicle Management Services	5 years	BST	C/- Katy Hodge	RFQ	2027	Goods and services	Not started
LXRP	15	2026/27	LX – Streat – Business Services – Internal Catering	5 years	BST	C/- Katy Hodge	Quotes / \$100K	2027	Goods and services	Not started
LXRP	16	2026/27	LX – Seconds out Round 2 Pty Ltd TA Fruit2Work – Provision of Milk Services	5 years	BST	C/- Katy Hodge	Quotes / \$100K	2027	Goods and services	Not started
LXRP	17	2026/27	LX – Mabu Mabu – Internal Catering Services	5 years	BST	C/- Katy Hodge	Quotes / \$100K	2027	Goods and services	Not started
LXRP	18	2026/27	LX – Free to Feed - Catering Services	5 years	BST	C/- Katy Hodge	Quotes / \$100K	2027	Goods and services	Not started
LXRP	19	2026/27	LX - Asylum Seeker Resource Centre (ASRC) - Internal Catering	5 years	BST	C/- Katy Hodge	Quotes / \$100K	2027	Goods and services	Not started
LXRP	20	2025/26	Grounds Maintenance	5 years	RAN	C/- Katy Hodge	RFQ	2025	Goods and services	Not started
LXRP	21	2025/26	Security Patrols	5 years	RAN	C/- Katy Hodge	RFQ (SPC)	2025	Goods and services	Not started
LXRP	22	2025/26	Rubbish Collections	5 years	RAN	C/- Katy Hodge	RFQ	2025	Goods and services	Not started
LXRP	23	2025/26	Maintenance and Repair Services	5 years	RAN	C/- Katy Hodge	RFQ	2025	Goods and services	Not started
LXRP	24	2025/26	Office Cleaning services	5 years	RAN	C/- Katy Hodge	RFQ	2025	Goods and services	Not started
LXRP	25	2025/26	AV Maintenance	5 years	RAN	C/- Katy Hodge	RFQ	2025	Goods and services	Not started
LXRP	26	2025/26	Electrical Maintenance and Repair	5 years	RAN	C/- Katy Hodge	RFQ	2025	Goods and services	Not started
MRPV	27	2025/26	Independent Environmental Auditor for Yan Yean Rd Upgrade Stage 2 Project	5 years	Delivery	C/- Joe Khoder	RFP (selective)	2025	Goods and services	In progress
MRPV	28	2025/26	Princes Highway West Frog Pond Rehabilitation	5 years	Delivery	C/- Joe Khoder	RFQ	2025	Goods and services	In progress
MRPV	29	2025/26	Risk Analysis Tool for Project schedule and costs	5 years	Project Controls	C/- Joe Khoder	RFQ	2025	Goods and services	In progress
MRPV	30	2025/26	Management of the Bengworden Offset Site	5 years	Delivery	C/- Joe Khoder	RFQ	2025	Goods and services	In progress
MRPV	31	2025/26	People and Culture Development Services -	5 years	P&C	C/- Joe Khoder	RFP	2025	Goods and services	In progress

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
ODG	32	2024/25	VHBA Integr8 Program - Contractor - Change Comms and Training lead	4 months	Corporate - IT	Sam Khoury	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	33	2024/25	VHBA Integr8 Program - Contractor - Data Migration Lead	5 months	Corporate - IT	Sam Khoury	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	34	2024/25	Conflict of Interest (COI) System Implementation – Phase 2	6 months	Corporate - IT	Sam Khoury	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	35	2024–27	LMS365 Software	2 years	Corporate - IT	Sam Khoury	Automatic exemption	N/A	Services	In progress
ODG	36	2024–26	Microsoft Surface Pro 2-in-1 Devices, iMacs and MacBooks (NELP transfer to ODG)	1 year and 3 months	Corporate - IT	Sam Khoury	Automatic exemption	N/A	Goods and services	In progress
ODG	37	2024–28	Audio Visual System Services - SKS Technologies	4 years	Corporate - IT	Sam Khoury	Other	N/A	Goods and services	In progress
ODG	38	2023–25	Cyber and Information Security Program Support	9 months	Corporate - IT	Sam Khoury	RFT/RFQ/ITS (selective)	N/A	Services	Completed
ODG	39	2023–27	Crisis Notification Software (Tool)	3 years	Corporate - IT	Sam Khoury	RFT/RFQ/ITS (selective)	N/A	Services	In progress
ODG	40	2023–29	Subscription to UWorkin Jobs Portal platform	5 years	Corporate - IT	Sam Khoury	Exemption – single quote	N/A	Goods and services	In progress
ODG	41	2022–26	Provision of Content Manager to MTIA - iCognition	3 years	Corporate - IT	Sam Khoury	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	42	2022–2026	Provision of Proof of Concept Cloud Governance Software - AvePoint	3 years	Corporate - IT	Lachlan McCubbin	RFT/RFQ/ITS (selective)	N/A	Services	In progress
ODG	43	2023–26	MTIA Safety Incident Management System Licensing	2 years and 8 months	Corporate - IT	Sam Khoury	Exemption – single quote	N/A	Services	In progress
ODG	44	2024–26	IAG - Organisational Design	6 months	Corporate	Ian Jackson	Exemption – single quote	N/A	Goods and services	In progress
ODG	45	2024–26	IAG – Strategic Network Planning and Development Advisory Services	1 year and 7 months	Corporate	Ian Jackson	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
ODG	46	2023–27	MTIA Provision of Employee Assistance Program	3 years	Corporate – P&C	Catherine O'Mahony	Other	N/A	Services	In progress
ODG	47	2024–27	Executive Health Assessments	3 years	Corporate – P&C	Catherine O'Mahony	Other	N/A	Services	In progress
VHBA	48	2025/2026	Existing Footscray Hospital Decommissioning and Demolition	Dec 2025 – Feb 2026	HVHR	Julia Beckingsale	RFP (selective)	RFP (selective)	Construction-related	In progress
VHBA	49	2024/2025	Existing Footscray Hospital Decommissioning and Demolition	April 2025 – Feb 2026	HVHR	Julia Beckingsale	Construction Services Register	Feb 2025	Services	In progress
VHBA	50	2024/2025	Warrnambool Base Hospital Redevelopment	Dec 2027	HVHR	Lyndal Rofo	RFP (selective)	May 2025	Services	Not started
VHBA	51	2024/2025	Warrnambool Base Hospital Redevelopment	Dec 2027	HVHR	Lyndal Rofo	RFT	May 2025	Services	Not started
VHBA	52	2024/25	Casey Hospital Emergency Department Expansion Project	22 months	HVHR	Katie O'Brien	RFP (selective)	Q2 2025	Construction	In progress
VHBA	53	2025/2026	Barwon Women's and Children's	2025–2029	HVHR	Kate Fatovich	Managing contractor GCS offer confirmation	Mar 2026	Construction	In progress
VHBA	54	2025/2026	New Melton Hospital (Cobblebank)	2025–2030	HVHR	Jeff Kauffman	RFP (selective)	Q4 2025	Services	Not started
VHBA	55	2024/2025	New Melton Hospital (Cobblebank)	2025–2030	HVHR	Jeff Kauffman	RFT/RFQ/ITS (selective)	Q1 2025	Services	In progress