

#### STATE LIBRARY STATION COMMUNITY REFERENCE GROUP

CROSS YARRA PARTNERSHIP D&C

Kate Walshe, Communications and Stakeholder Engagement Director, CYP D&C
Melinda Kelly, Communications and Stakeholder Engagement Manager, CYP D&C
Sarah Robins, Creative Engagement Manager, CYP Project Co
December, 2022









#### Agenda



- 1. Precinct Updates
- 2. State Library Station Update
- 3. CBD North Development Plan Amendment
- 4. Creative Program update




## Precinct Updates

#### **Metro Tunnel Project**

**Project Alignment** 





#### Domain





#### **Domain – Anzac Station**















#### **Town Hall**















#### **Parkville**































#### **First Track Install**

















# State Library Station Update

#### **State Library**

















#### LA TROBE STREET SITE







#### LA TROBE STREET SITE









#### LA TROBE STREET SITE






#### LITTLE LA TROBE STREET SITE











#### LITTLE LA TROBE STREET SITE






#### FRANKLIN AND A'BECKETT STREET SITES








#### FRANKLIN AND A'BECKETT STREET SITES







#### FRANKLIN AND A'BECKETT STREET SITES



Activity	December	January	February	March	April
Franklin Street East shaft construction (Formwork, concrete, strut removal)		B2 walls construction B1 Slab completion		olition	
Franklin Street West shaft construction (Formwork, concrete, strut removal)		B3 walls construction B2 slab completion			
A'Beckett Street shaft construction (Formwork, concrete, strut removal)		B7 slab/wall construction B5 slab construction			ab construction
Platform rail tunnel works					•

#### **CBD North Development Plan Amendment**



- Public display for stakeholder and community consultation from Thursday 24 March to Thursday 14 April
- Newspaper advertisements, available online, stakeholder emails and meetings
- Public Information Session on Tuesday 5 April
- 6 submissions (116 submissions on previously approved Development Plan)
- Available on Metro Tunnel Project website



#### **Creative Program**

December 2022











# Transporting Victoria State Library Victoria Collection

#### **Transporting Victoria, State Library Victoria Collection**

Franklin St frames









# Flock Off, School's Out RMIT

#### Flock Off, School's Out

Franklin St shed









### Christmas activations

#### Silent disco – tribute to Olivia Newton John

Event date: 3:30-4:30pm, 9 December 2022, commencing State Library steps





#### As Camp As Christmas, The Huxleys and Electric Confetti

Event date: 9 December 2022



**4:45pm** Huxley parade leaves the Main Square (no music until after departure) and travels past Flinders, Degraves, and City Square

**4.40pm** Rainbow Voices Choir (LGBTQIA+)

**5:30pm** Cart service: popcorn, mocktails and gelato

**6.00pm** Screening of The Wizard of Oz

**8.00-10:00 pm** Camp as Christmas carols curated by the Huxleys





## Questions