# Construction update



### **Domain Precinct**

August 2024

Works to construct the Metro Tunnel's Anzac Station are nearing completion, with good progress on the final major works above ground. This update provides an outline of current and upcoming works in your area in August 2024.

### Works snapshot: August

In July, we completed the asphalting of the left turn from St Kilda Road to Domain Road, reopened the southbound bike lanes along St Kilda Road, and reopened the footpath connection from St Kilda Road to the Shrine of Remembrance. Work on the forecourt of the Albert Road Reserve entrance is well advanced with paving continuing around the new station entrance and lifts. Work is also well progressed on the South African Soldiers' Memorial.

In August 2024 works within the Domain precinct will focus on landscaping adjacent to the Shrine entrance, and the reinstatement works at Edmund Herring Oval.

Later in 2024 works will focus on reopening Domain Road, opening the Albert Road green link parkland and returning Edmund Herring Oval to the community. We'll also continue station construction, utility connections, kerbing works, as well as landscaping and planting.

Construction works within the Domain precinct during August 2024 will include:

- Reinstatement works on Domain Road and construction of a new tram and bus stop
- Edmund Herring Oval reinstatement works
- Station entrance construction
- Asphalting, median works and construction of footpaths
- South African Soldiers' Memorial reinstatement
- Station fit out.

Further information on these works can be found overleaf or at metrotunnel.vic.gov.au







### When are we working?



### Normal construction hours

7am to 6pm, Monday to Friday 7am to 1pm, Saturdays



### Out of hours

Some works are required to take place out of normal construction hours



### 24 hours

24 hour works are sometimes required during peak construction activities



# Upcoming works in your area

# Domain Road construction and Edmund Herring Oval reinstatement

# Between St Kilda Road and Domain Street



### Ongoing - 2024

- Underground services installation along Domain Road will continue in August, using saw cutters, excavators, Non-Destructive Digging and hand tools
- Final footpath asphalting will take place in August.
   Where it impacts access to Melbourne Grammar School, works may take place overnight
- The reinstatement of Edmund Herring Oval will continue in August.

# Station entrances construction



### Albert Road Reserve, west entrance

### Ongoing - 2024

- During August, works will continue on the station entrance forecourt, including concrete pours and the laying of bluestone pavers around the entrance
- Works are continuing on the reinstatement of the South African Soldiers' Memorial
- Works will continue on the Albert Road South connection to St Kilda Road, including installation of bluestone pavers
- Hard landscaping works around the station entrance will continue in August, including installation of kerbs, footpaths, and retaining walls.

# Shrine of Remembrance, east entrance



### Ongoing - 2024

- Hard landscaping works around the station entrance will continue in August, and will include installation of kerbs, footpaths, retaining walls and garden beds
- Works inside the station entrance will continue until 1am each night.

### Station box construction and fit out

# Concourse and platform level of station box



### **Ongoing**

- Major construction and finishing works have been completed on the Anzac Station platforms
- Final works are continuing on the Anzac Station concourse
- Internal system testing is now underway within the station.

# Intermittent construction barrier removal and set up

### St Kilda Road and Albert Road

### Ongoing until 2025

- As we complete works areas across the project area, barrier removal and line marking will take place to return these areas to the public or to set up new construction areas for finishing works
- To minimise disruption to traffic these works must take place at night when there is less traffic and will require intermittent night time closures of St Kilda Road
- These works involve small cranes to load the construction barriers onto or off trucks, traffic management, light towers, spotters with whistles for the safety of works, asphalting and line marking machines
- Notification will be provided closer to the works commencing.

### Traffic and transport impacts August 2024

### Oversized deliveries

24

hours

 While most deliveries to the Anzac Station site will occur during normal hours, some deliveries to and from site that are classified as 'oversized' will be required outside of normal working hours and overnight.
 Whenever oversized deliveries are expected overnight, crews will be reminded of noise requirements on site.

### **Smoke Testing at Anzac Station**

As part of the process to test the emergency smoke extraction systems at Anzac Station, tests will take place from 6pm Monday 19 August 2024 to 1am Tuesday 20 August 2024.

The tests involve generation of an odorless smoke within the station, to test the extraction from the station concourse and platform levels.


Some smoke may be visible from the stations ventilation systems on St Kilda Road. This is specialty simulation smoke that will dissipate quickly once outdoors and will not impact local air quality. Audible alarms will not be triggered during the testing.

Please click the link or scan the QR code below to see an example of the recent testing carried out at Arden Station:

https://www.youtube.com/watch?v=Bg8lJc\_NdOI



# Works area map



### Look ahead for 2024

	August	September	October
Station construction and fit out			
Albert Road Reserve station entrance construction			
Shrine of Remembrance station entrance construction			
South African Soldiers' Memorial reinstatement	<u> </u>		
Albert Road green link parkland finishing works			
Domain Road tram infrastructure works and road reinstatement		-	
Edmund Herring Oval reinstatement			

# **Business support**

While the new Anzac Station will be a significant boost for the local area, construction activities can impact local businesses.

In response to this, our Business Support Team assists businesses through the disruption and any permanent changes that will take place.

Please see further information in this notification for Skin Temple Medical Skincare, located at Shop 8/401 St Kilda Rd, Melbourne VIC 3004.

Find out more

metrotunnel.vic.gov.au

1800 105 105 (call anytime)



For languages other than English please call (03) 9209 0147









Experience the latest advancements in skincare technology and treatments. From anti-aging solutions to laser treatment, we have a wide range of services tailored to address your unique skin concerns.

**Rejuvenate Your Skin:** Unleash your skin's natural radiance with our rejuvenating and specialised treatments.

**Slow the Aging Process:** Smooth away fine lines and wrinkles with our cutting-edge anti-aging treatments.

**Experience Advanced Laser Solutions:** From tattoo removal to skin rejuvenation, our state-of-the-art laser services will help you achieve your skincare goals.

**Embrace Your Beauty:** Boost your confidence with our range of medical and cosmetic skincare services tailored to address your unique needs.

Visit our website today to explore our full range of services and book your personalised skincare consultation. Discover the secret to beautiful, glowing skin at Skin Temple!

Scan the QR code below or visit www.skintemple.com.au



Main entrance at 31 Arnold St , Melbourne VIC 3004

Also accessible from, Shop 8/401 St Kilda Rd, Melbourne VIC 3004

Call us today for any assistance 03 9867 2992

# Still You... Only Better!

I've been a cosmetic physician for 24 years now, which is long enough to know that great skin doesn't just happen...
Somtimes you have to make it happen!

**Dr. Alicia Teska**Cosmetic GP,
Dermatologist

MBBS (HONS), RACGP, Cert. Dermatology(Monash), FFACAM, Member SCCA

