



STATE LIBRARY AND TOWN HALL COMMUNITY REFERENCE GROUP

Kate Walshe, Communications and Stakeholder Engagement Director, CYP D&C

Tom Sheild, Rail Projects Victoria

Melinda Kelly, State Library Station Stakeholder Engagement Manager, CYP D&C

Blythe Chidgey, Town Hall Station Stakeholder Engagement Manager, CYP D&C

5 February 2024



Agenda



1. Actions from previous meeting
2. Project wide updates
3. Permanent station artworks update
4. State Library Station update
5. Town Hall Station update


Actions from previous meeting

- State Library**
- Town Hall**



Project Wide Updates


Project Timelapse Compilation



OFFICIAL: Sensitive

Permanent Station Artwork Update

Commissioning process



Metro Tunnel Creative Strategy provides end-to-end guidance

A long, thin blue arrow pointing to the right, starting from the left edge of the slide and ending near the right edge.

Advisory panel



Metro Tunnel Arts Advisory Panel (MTAAP)

- State representatives:
 - Jill Garner (OVGA)
 - Max Coffman (Creative Vic)
- Members appointed by EOI and invitation:
 - Donald Bates
 - Kimberly Moulton
 - Max Delany
 - Natalie King



Danie Mellor inspects a sample for the State Library Station artwork

Legacy artists



Maree Clarke



Line-wide

Abdul Abdullah



Arden

Patricia Piccinini



Parkville

Danie Mellor



State Library

Raafat Ishak




Anzac

Arden Station

Abdul Abdullah, *Come Together*



Arden Station




Parkville Station

Patricia Piccinini, *Vernal Glade*




Parkville Station



State Library Station
Danie Mellor, *Forever*




State Library Station




Anzac Station


Raafat Ishak, *Future Wall Painting*



Anzac Station



Line-wide artwork at Arden Station
Maree Clarke, *Tracks*



Line-wide artwork at Arden Station



Line-wide artwork at Arden Station



Line-wide artwork at Arden Station



State Library Station Update

State Library Station

La Trobe Street site



State Library Station

La Trobe Street site



Milestones and lookahead

- Demobilisation of the tower crane took place in January following Yarra Trams track renewal works
- Tram pole relocation is scheduled to take place over 2-3 nights in late February
- Utilities (water, drainage, electricity and comms) installation is scheduled to commence in March
- Aboveground structure works at the station entrance and west of the station entrance continue. This includes a tunnel ventilation system structure.

‘Going Up’
Artist credit: Toni Magor

State Library Station

La Trobe Street site



Milestones and lookahead

- Shaft construction is continuing with formwork installation, concrete pours, slab and wall construction and mechanical and electrical fit out
- A 500m³ concrete pour in early February at the B5 slab will mark the completion of the primary structure
- The B2 arch was recently poured in the south adit which has released the area for escalator works to continue down to the platform level
- Melbourne Central escalators have been installed, fit out and testing is ongoing.

State Library Station



State Library Station

Little La Trobe Street site



Milestones and lookahead

- Precast panels for the eastern above ground structure have been installed using a 250t crane on Little La Trobe Street under closure
- Cooling towers installed on top of the eastern structure (level three)
- Additional closures of Little La Trobe Street are required to finish precast installation and install steel beams
- Fit out of the western structure is continuing and fit out of the eastern structure will commence with level one and level two
- Community consultation for a long-term two-way traffic arrangement at Little La Trobe Street is underway.




State Library Station

Franklin and A'Beckett Street sites



January 2024



Escalator installation

- Escalators (L) will get passengers from the concourse level to the platform
- These will be the main escalators passengers will use
- Escalators are 18m in length and 3 wide
- In early February escalators were installed at Franklin Street East at 42.5m long
- State Library Station will have 27 escalators in total.

State Library Station

Public Area works




Milestones and lookahead – Public area works

- Demobilisation of the Franklin Street West acoustic shed has commenced
- Overhead gantry between the Franklin Street West sites has been removed
- HV gantry at the Franklin Street East site has been removed
- Franklin Street westbound closure is in place (scheduled to reopen mid-2024)
- Franklin Street eastbound closure is in place between 9am and 4pm on weekdays and 7am and 2pm Saturdays
- Stewart Street closure is in place between 7am and 6pm Monday to Saturdays
- Franklin Street East shed demobilisation will commence in March.


State Library Station

Public Area Works - February



State Library Station

Public Area Works - March



Questions



Creative Program Update – State Library

Queer PHOTO in the City

Franklin Street frames



Queer PHOTO in the City at Franklin Street Frames. Queer PHOTO is a collaboration between Midsumma and PHOTO 2024 Festival

Questions




Town Hall Station Update

Town Hall Station Work Lookahead



ACTIVITY	FEB	MAR	APR	MAY	JUN	JUL	AUG
City Square Station Build Out							
Commence demobilisation Of City Square Tower Cranes							
Swanston Street – OSD removal of overhead site sheds and works on Swanston Street at site entrance							
Installation of overhead gantries in laneways (Scott and Cocker)							
Flinders Quarter structures works (Shaft A)							
Occupation of Campbell Arcade and the Degraes Subway							
Works on Flinders Lane, Cocker Alley, Scott Alley and Royston Place							

Progress Update: Lift Installation




Upcoming Works

Swanston Street Western Footpath Closure – from end March 2024



- Subject to approvals footpath will be closed from end March until start of June 2024
- Pedestrians will divert via Flinders Street to Degraves Street, or via Swanston Street eastern footpath for three months
- Bicycle lane will close for one month and open for the following two months
- Works include: office and gantry removal, GPT and strata vault installation, works to construct the columns and L1 slab of the OSD, kerb pavement and bluestone installation and landscaping



Water Sensitive Design – Strata Vaults

Rainwater and stormwater harvesting and passive irrigation



- Reduces stormwater pollutant load entering local council stormwater network
- Slows stormwater flows
- Reduces active irrigation requirements
- Improves the urban landscape

Gross Pollutant Trap (GPT)

Benefits



- Reduces stormwater pollutant load entering downstream council stormwater network, and resultingly the Yarra River
- At CBDS, there will be two x 100kL tanks located in the station which will treat and store harvested stormwater for re-use in the station
- A water treatment plant within the station then treats the stormwater to be able to use it as a recycled water source within the station operation
- 70% of station's non-drinking water demand met. Will be used for toilet flushing, area wash down and mechanical cooling tower water makeup
- Contributes to achievement of the required 5 Star Green Star rating for the station



External Works Update

Flinders Lane, Scott Alley and Cocker Alley – until 9 March



Works completed:

- Scott Alley: Gas, sewer and stormwater
- Cocker Alley: sewer, pavement, reo in place, concrete pour planned for 6/2
- Flinders Lane: demo, light pole footings.

Works Remaining:

- Scott Alley: Pavement, reo and concrete placement, vents install, bollard installation, bluestone install and lighting install
- Cocker Alley: bluestone and light lamps upgrade
- Flinders Lane: Stormwater, pavement, bluestone and light poles and signs.

Campbell Arcade Restoration Works



OFFICIAL: Sensitive

Pile Demolition


Flinders Quarter



OFFICIAL: Sensitive

Welcome Mr Lifts A Lot

Farewell Shania Crane



In late 2023 the Flinders OSD team worked around many constraints including Young and Jackson operational hours and to complete the tower crane swap over. This saw the team say goodbye to “Shania Crane” and hello to “Mr Lifts A Lot.”

Named by 4-year-old Aleksandr Elmore as part of a colouring and naming competition amongst children of the site team Mr Lifts A Lot will be part of the Flinders Quarter skyline until the completion of the Flinders Quarter over station development.

Mr Lifts A lot is a Favelle Favco 390, he can lift up to 25 tonne and has a 58-metre jib and sits on 30 metre tower sections.



Creative Program Update – Town Hall Station

Patricia Stewart: The Dax Centre/ SANE Australia

City Square



Patricia Stewart's series of paintings explore mental health and the opportunities art present for healing

Mia Mala McDonald

Scott Alley



Portrait of AFLW Carlton player Darcy Vescio

PHOTO 2024

Fed Square Screens



Adam Ferguson's images will be shown on the Metro Tunnel's screens at Fed Square as part of PHOTO 2024

Questions