

Construction update



East Pakenham Station in early March

The countdown is on for the new East Pakenham Station to open!

Works are progressing to remove all three level crossings in Pakenham, with the rail bridge already installed over McGregor Road, Main Street and Racecourse Road and new stations at Pakenham and East Pakenham are taking shape.

Key dates



17 May to early June

- Buses replace trains



19 May to 22 May

- Boom gates gone for good



Early June

- Trains run on the rail bridge
- East Pakenham Station opens
- Pakenham Station opens

Timeline subject to change.



What to expect

- Construction vehicles and machinery movement
- Increased noise, dust, and vibration
- Additional lighting
- Traffic management and detour signage
- Impacted residents and businesses will be notified closer to the date.



Sign up for updates
levelcrossings.vic.gov.au



From April to early June, the project will undertake the following works:

24-hour works

We will work night and day within the rail corridor between Berwick and Nar Nar Goon stations from **Friday 17 May until early June**. While trains are not running, we will complete the following works:

- East Pakenham Station finishing works including Sharnet Circuit pedestrian underpass
- commissioning and connecting the new tracks into the rail bridge
- undertake signalling and overhead works including removing boom gates at each level crossing

Where possible, we will minimise noise at night, prioritising any heavy demolition or noisy works during the day.

Changes to the way you travel

Buses replace trains

Buses replace trains on the Pakenham Line between **Berwick and Pakenham from 10pm, Friday 17 May to Friday 31 May** and between **Dandenong and Pakenham from Saturday 1 June to early June**.

Plan your journey at ptv.vic.gov.au/cranpak or the PTV app.

Road closures

- In early May, there will be traffic changes on Ryan Road while we complete final surfacing works. More details will be provided to directly impacted residents closer to the date
- McGregor Road will be closed at the level crossing for boom gate removal from **7am, Sunday 19 May to 7am, Monday 20 May**
- Racecourse Road will be closed at the level crossing for boom gate removal from **7am, Monday 20 May to 7am, Tuesday 21 May**
- Main Street will be closed at the level crossing for boom gate removal from **7am, Tuesday 21 May to 7am, Wednesday 22 May**.

Traffic management and detours are in place for the safety of the community and workforce. Follow the signage and instructions when travelling around the project area.

At times, we will temporarily close roads, lanes, footpaths, and car parks.

Due to an increase in construction activity, there will be more truck movements and traffic in the area.

Every effort will be made to complete these works on schedule; however, these are subject to change.

Bormar Drive

In late April, a rail maintenance access path will be constructed connecting Bormar Drive to establish a safe access location to the rail corridor for ongoing rail maintenance.

There will be an increase in trucks through the area while we complete these works.



More information

If you have any questions or would like more information about the project, call **1800 105 105** or email contact@levelcrossings.vic.gov.au 24 hours a day, seven days a week.

Sign up for project updates at levelcrossings.vic.gov.au/subscribe

Keep up to date with the latest disruptions at ptv.vic.gov.au/cranpak



From early June, trains will be running on the new rail bridge and the new stations at Pakenham and East Pakenham will open to passengers.



Overhead works at Pakenham

levelcrossings.vic.gov.au

contact@levelcrossings.vic.gov.au



For languages other than English, please call 9209 0147.

1800 105 105 (call anytime)

Please contact us if you would like this information in an accessible format. If you need assistance due to a hearing or speech impairment, visit relayservice.gov.au

