

# Construction update



## Domain Precinct

September 2024

Works to construct the Metro Tunnel's Anzac Station are nearing completion, with good progress on the final major works above ground. This update provides an outline of current and upcoming works in your area in September 2024.

### Works snapshot: September

In August, we opened the remaining section of the St Kilda Road bike lane between Toorak Road and Dorcas Street. This completes the full stretch of bike lanes along St Kilda Road between Linlithgow Avenue and St Kilda Junction.

We also completed reinstating grassed areas near the Domain Road entrance and made good progress on the paving at the Albert Road entrance.

As we enter spring, works will focus on reopening areas such as Domain Road and public spaces.

Construction works within the Domain precinct during September 2024 will include:

- Reinstatement works on Domain Road and construction of a new tram and bus stop
- Edmund Herring Oval reinstatement works
- Station entrance construction
- Asphaltting, median works and construction of footpaths
- Finishing paving and landscaping around the South African Soldiers' Memorial.

Further information on these works can be found overleaf or at [metrotunnel.vic.gov.au](https://metrotunnel.vic.gov.au)



**Sign up for updates**  
Subscribe for email and SMS updates  
at [metrotunnel.vic.gov.au/subscribe](https://metrotunnel.vic.gov.au/subscribe)

Construction partner:



Cross  
Yarra  
Partnership



## When are we working?



### Normal construction hours

7am to 6pm, Monday to Friday  
7am to 1pm, Saturdays



### Out of hours

Some works are required to take place out of normal construction hours



### 24 hours

24 hour works are sometimes required during peak construction activities



Stone lion sculpture installation at the South African Soldiers' Memorial

## Upcoming works in your area

### Domain Road construction and Edmund Herring Oval reinstatement

#### Between St Kilda Road and Domain Street

Ongoing – 2024

- Underground services installation along Domain Road will continue in September, using saw cutters, excavators, Non-Destructive Digging and hand tools
- Final footpath asphaltting will take place in September
- The reinstatement of Edmund Herring Oval will continue in September.



### Station entrances construction

#### Albert Road Reserve, west entrance

Ongoing – 2024

- During September, works will continue on the station entrance forecourt, including landscaping and the laying of bluestone pavers around the entrance
- Works are continuing on the paving and landscaping around the South African Soldiers' Memorial
- Works will continue on the Albert Road connection to St Kilda Road, south of the Albert Road and St Kilda Road intersection. Please find more information on this below
- Hard landscaping works around the station entrance will continue in September, including installation of kerbs, footpaths, and retaining walls.



### Shrine of Remembrance, east entrance

Ongoing – 2024

- Hard landscaping works around the station entrance will continue in September, and will include installation of kerbs, footpaths, retaining walls and garden beds.



### Station box construction and fit out


#### Concourse and platform level of station box

Ongoing

- Major construction and finishing works have been completed on the Anzac Station platforms
- Final works are continuing on the Anzac Station concourse
- Internal system testing is now underway within the station.



# Works area map



## Traffic and transport impacts September 2024

### Oversized deliveries

- While most deliveries to the Anzac Station site will occur during normal hours, some deliveries to and from site that are classified as 'oversized' will be required outside of normal working hours and overnight. Whenever oversized deliveries are expected overnight, crews will be reminded of noise requirements on site.

### Domain Road pedestrian footpath

- The pedestrian footpath from St Kilda Road up Domain Road will close for one day during September to complete the final layer of asphalt. Detour signage will be in place on the day.

# Look ahead for 2024

	September	October	November
Station construction and fit out			
Albert Road Reserve station entrance construction			✓
Shrine of Remembrance station entrance construction			✓
South African Soldiers' Memorial reinstatement	✓		
Albert Road green link parkland finishing works			✓
Domain Road tram infrastructure works and road reinstatement			✓
Edmund Herring Oval reinstatement			✓

## Opening of Albert Road's southern connection to St Kilda Road

In September a one-way connection is being completed from Albert Road to St Kilda Road, south of the Albert Road and St Kilda Road intersection. This connection allows for:

- Two way access up to 1 Albert Road (The Domain)
- One-way access to St Kilda Road, from 1 Albert Road (The Domain).

This provides access to St Kilda Road for buildings adjacent this roadway, and is a shared zone by both vehicles and pedestrians, with right of way for pedestrians.

Find out more

[metrotunnel.vic.gov.au](https://metrotunnel.vic.gov.au)

1800 105 105 (call anytime)



For languages other than English please call (03) 9209 0147



Please contact us if you would like this information in an accessible format. If you need assistance due to a hearing or speech impairment, visit [relayservice.gov.au](https://relayservice.gov.au)

