

# Victorian Infrastructure Delivery Authority

## Procurement Activity Plan – 2024/25 onwards (with residual overlap)

Publication date: 15 July 2025

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
ODG	1	2024/25	RFP for the provision of services to automate current procurement processes	5 years	Commercial and Legal	jason.s.young@vida.vic.gov.au	RFP (selective)	Q3 2025	Services	In progress
ODG	2	2024/25	Selective RFP process for the development of VIDA-wide panel for CAFAS suppliers.	5 years	Commercial and Legal	jason.s.young@vida.vic.gov.au	RFP (selective)	Q3 2025	Services	In progress
ODG	3	2024/25	Selective RFP for event activation requirements for the anticipated opening of MTP and WGT. This will include two events and multiple high-traffic, targeted local event activations.	1 year	Marketing and Communications	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	Q3 2025	Services	Completed
ODG	4	2024/25	Board Paper Software and Support Services for DGDF / Procurement / ExCo / PARIC / PRM Committees	5 years	Commercial and Legal	jason.s.young@vida.vic.gov.au	RFP (selective)	Q3 2025	Services	In progress
ODG	5	2024/25	Probity Advisory and Audit Services	5 years	Commercial and Legal	jason.s.young@vida.vic.gov.au	RFP (selective)	Q3 2025	Services	In progress
ODG	6	2024/25	Provision of Legal Services	5 years	Commercial and Legal	jason.s.young@vida.vic.gov.au	RFT – SPC	Q2 2025	Services	In progress
ODG	7	2025/26	Backup Solution Procurement for M365 Services	3 years	IT	jason.s.young@vida.vic.gov.au	Panel/register (non-SPC)	Before EOFY 2025	Services	New
ODG	8	2025/26	Provision of Personal Protective Equipment – VIDA-wide	5 years	Safety	jason.s.young@vida.vic.gov.au	Panel/register (non-SPC)	September 2025	Goods and services	In progress
ODG	9	2024/25	ODG Fraud Investigations Panel	2 years	Program Assurance	jason.s.young@vida.vic.gov.au	RFT (Selective)	Q2 2024	Services	On hold
ODG	10	2025/26	Aboriginal Engagement Advisory Services	TBD	Business Strategy	jason.s.young@vida.vic.gov.au	TBD	TBD	Goods and services	Not started
LXRP	11	2025/26	Office Plant Hire and Maintenance Services	5 years	BST	jason.s.young@vida.vic.gov.au	RFQ	Early 2026	Goods and services	Not started
LXRP	12	2025/26	Ergonomic Workstation Assessments	5 years	BST	jason.s.young@vida.vic.gov.au	RFQ	2026	Goods and services	Not started
LXRP	13	2026/27	First Aid Kits for safety and Office Replenishment	5 years	BST	jason.s.young@vida.vic.gov.au	RFQ	2026	Goods and services	Not started

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
LXRP	14	2026/27	Vehicle Management Services	5 years	BST	jason.s.young@vida.vic.gov.au	RFQ	2027	Goods and services	Not started
LXRP	15	2026/27	Streat – Business Services – Internal Catering	5 years	BST	jason.s.young@vida.vic.gov.au	Quotes / \$100K	2027	Goods and services	Not started
LXRP	16	2026/27	Provision of Milk Services	5 years	BST	jason.s.young@vida.vic.gov.au	Quotes / \$100K	2027	Goods and services	Not started
LXRP	17	2026/27	Internal Catering Services	5 years	BST	jason.s.young@vida.vic.gov.au	Quotes / \$100K	2027	Goods and services	Not started
LXRP	18	2026/27	Catering Services	5 years	BST	jason.s.young@vida.vic.gov.au	Quotes / \$100K	2027	Goods and services	Not started
LXRP	19	2026/27	Asylum Seeker Resource Centre (ASRC) - Internal Catering	5 years	BST	jason.s.young@vida.vic.gov.au	Quotes / \$100K	2027	Goods and services	Not started
LXRP	20	2025/26	Grounds Maintenance	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	Not started
LXRP	21	2025/26	Security Patrols	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ (SPC)	2025	Goods and services	Not started
LXRP	22	2025/26	Rubbish Collections	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	Not started
LXRP	23	2025/26	Maintenance and Repair Services	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	Not started
LXRP	24	2025/26	Office Cleaning services	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	Not started
LXRP	25	2025/26	AV Maintenance	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	Not started
LXRP	26	2025/26	Electrical Maintenance and Repair	5 years	RAN	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	Not started
MRPV	27	2025/26	Independent Environmental Auditor for Yan Yean Rd Upgrade Stage 2 Project	5 years	Delivery	jason.s.young@vida.vic.gov.au	RFP (selective)	2025	Goods and services	In progress
MRPV	28	2025/26	Princes Highway West Rehabilitation	5 years	Delivery	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	In progress
MRPV	29	2025/26	Risk Analysis Tool for Project schedule and costs	5 years	Project Controls	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	In progress
MRPV	30	2025/26	Management of the Bengworden Offset Site	5 years	Delivery	jason.s.young@vida.vic.gov.au	RFQ	2025	Goods and services	In progress

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
MRPV	31	2025/26	People and Culture Development Services -	5 years	P&C	jason.s.young@vida.vic.gov.au	RFP	2025	Goods and services	In progress
ODG	32	2024/25	VHBA Integr8 Program - Change Comms and Training lead	4 months	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	33	2024/25	VHBA Integr8 Program - Data Migration Lead	5 months	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	34	2024/25	Conflict of Interest (COI) System Implementation – Phase 2	6 months	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	35	2024–27	LMS365 Software	2 years	Corporate - IT	jason.s.young@vida.vic.gov.au	Automatic exemption	N/A	Services	In progress
ODG	36	2024–26	Microsoft Surface Pro 2-in-1 Devices, iMacs and MacBooks	1 year and 3 months	Corporate - IT	jason.s.young@vida.vic.gov.au	Automatic exemption	N/A	Goods and services	In progress
ODG	37	2024–28	Audio Visual System Services	4 years	Corporate - IT	jason.s.young@vida.vic.gov.au	Other	N/A	Goods and services	In progress
ODG	38	2023–25	Cyber and Information Security Program Support	9 months	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Services	Completed
ODG	39	2023–27	Crisis Notification Software (Tool)	3 years	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Services	In progress
ODG	40	2023–29	Subscription to Jobs Portal platform	5 years	Corporate - IT	jason.s.young@vida.vic.gov.au	Exemption – single quote	N/A	Goods and services	In progress
ODG	41	2022–26	Provision of Content Manager to MTIA	3 years	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress
ODG	42	2022–2026	Provision of Proof of Concept Cloud Governance Software	3 years	Corporate - IT	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Services	In progress
ODG	43	2023–26	MTIA Safety Incident Management System Licensing	2 years and 8 months	Corporate - IT	jason.s.young@vida.vic.gov.au	Exemption – single quote	N/A	Services	In progress
ODG	44	2024–26	Organisational Design	6 months	Corporate	jason.s.young@vida.vic.gov.au	Exemption – single quote	N/A	Goods and services	In progress
ODG	45	2024–26	Strategic Network Planning and Development Advisory Services	1 year and 7 months	Corporate	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	N/A	Goods and services	In progress

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
ODG	46	2023–27	MTIA Provision of Employee Assistance Program	3 years	Corporate – P&C	jason.s.young@vida.vic.gov.au	Other	N/A	Services	In progress
ODG	47	2024–27	Executive Health Assessments	3 years	Corporate – P&C	jason.s.young@vida.vic.gov.au	Other	N/A	Services	In progress
VHBA	48	2025/2026	Existing Footscray Hospital Decommissioning and Demolition	Dec 2025 – Feb 2026	HVHR	jason.s.young@vida.vic.gov.au	RFP (selective)	RFP (selective)	Construction-related	In progress
VHBA	49	2024/2025	Existing Footscray Hospital Decommissioning and Demolition	April 2025 – Feb 2026	HVHR	jason.s.young@vida.vic.gov.au	Construction Services Register	Feb 2025	Services	In progress
VHBA	50	2024/2025	Warrnambool Base Hospital Redevelopment	Dec 2027	HVHR	jason.s.young@vida.vic.gov.au	RFP (selective)	May 2025	Services	Not started
VHBA	51	2024/2025	Warrnambool Base Hospital Redevelopment	Dec 2027	HVHR	jason.s.young@vida.vic.gov.au	RFT	May 2025	Services	Not started
VHBA	52	2024/25	Casey Hospital Emergency Department Expansion Project	22 months	HVHR	jason.s.young@vida.vic.gov.au	RFP (selective)	Q2 2025	Construction-related	In progress
VHBA	53	2025/2026	Barwon Women's and Children's	2025–2029	HVHR	jason.s.young@vida.vic.gov.au	Managing contractor GCS offer confirmation	Mar 2026	Construction-related	In progress
VHBA	54	2025/2026	New Melton Hospital (Cobblebank)	2025–2030	HVHR	jason.s.young@vida.vic.gov.au	RFP (selective)	Q4 2025	Services	Not started
VHBA	55	2024/2025	New Melton Hospital (Cobblebank)	2025–2030	HVHR	jason.s.young@vida.vic.gov.au	RFT/RFQ/ITS (selective)	Q1 2025	Services	In progress