



WEST GATE TUNNEL
PROJECT

**MAJOR
TRANSPORT
INFRASTRUCTURE
AUTHORITY**

Community Liaison Group

Joint Group Meeting

10 December 2020

**VICTORIA'S
BIG BUILD**

VICTORIA
State
Government

Roll Call

Introduction

Jim Williamson

Agenda Items

Time	#	Item detail	Owner
5.30pm	1	Roll call	Secretariat
5.40pm	2	Welcome, introductions and apologies	Chair
5.50pm	3	Department of Transport	WGTP MTIA
6.00pm	4	Actions update	All
6.10pm	5	WGTP MTIA update	WGTP MTIA
6.30pm	6	Questions and discussions from members	All
6.50pm	7	Construction update	CPBJH
7.20pm	8	Actions arising and closing	All



Department of Transport



Actions from previous meetings


Action items

#	Name	Owner	Action	Status	Group
1.	AJ10	WGTP MTIA	WGTP MTIA to invite DoT to present at a CLG meeting in 2020	Open	North and West
2.	AW13	CPBJH JV	CPBJH JV to provide Stage 2 – Grieve Parade landscape designs with WGTP MTIA to pass on to relevant CLG members once finalised.	Open	West
3.	AW15	CPBJH JV	CPBJH to provide mud map detailing Paringa Road and Millers Road intersection design work.	Open	West
4.	LW8	CPBJH JV	HBCC requested that Federation Trail in Brooklyn to be added as a factsheet for landscaping.	Open	West
5.	AN8	CPBJH JV	CPBJH to confirm total number of trees to be replaced and removed	Open	North
6.	AN9	CPBJH JV	CPBJH to provide specific details of truck movements	Open	North
7.	AN10	CPBJH JV	CPBJH to provide information on the polymer product being used.	Open	North


West Gate Tunnel Project MTIA

Liz Evans / Anthony
Havers

2020 in review



Communications and Engagement in 2020




- More than 3,000 conversations with community members
- 500 new email subscribers
- 2,700 new Facebook followers
- 870 members in new Facebook Group
- 174,000 website visits

Upgrading community spaces



Summer works communication approach




!

We're building big near you and there will be transport disruptions


As part of Victoria's Big Build, we're building an alternative to the West Gate Bridge that will create better connections across our city. We're also easing congestion by building better roads and bridges across our suburbs.

Road disruptions: Closed roads, lanes and ramps

West Gate Bridge	26 Dec to 6 Jan	Lane closures at night and triple lane closures in both directions during the day	Geelong Road	10 Jan to 22 Feb	Outbound entry ramp to Princes Freeway closed
West Gate Freeway	6 to 11 Jan	Closed in both directions between Grieve Parade and M80 Ring Road	Princes Freeway	10 Jan to 22 Feb	Inbound exit ramp to Geelong Road closed
Grieve Parade, Altona	6 Jan to 11 Jan	Lanes closed in both directions at West Gate Freeway interchange	Ferguson Street, Williamstown	20 Feb to 2 Mar	Lanes closed on Ferguson Street
M80 Ring Road	6 Jan to 22 Feb	Inbound entry ramp to West Gate Freeway closed			



Keep in mind, there are other disruptions over summer. Find a detailed list at bigbuild.vic.gov.au




Authorised by the Victorian Government, 1 Treasury Place, Melbourne



West Gate Freeway

Bridge maintenance works
26 December to 6 January
Freeway closed at Grieve Parade
6 to 11 January



West Gate Freeway

Closed at Grieve Parade
6 to 11 January
Up to 1-hour delay

Report from CLG community members

Construction Update

In partnership with:




West Zone

In partnership with:




Hyde Street Ramps & Williamstown Road interchange



Donald McLean Reserve (left)
January 2020



November 2020

Muir Street walking and cycling overpass



January 2020



November 2020

Newport Rail Bridge



January 2020



November 2020

Millers Road interchange



January 2020



November 2020

Rosala Avenue walking and cycling overpass



January 2020



November 2020

Kororoit Creek Bridge




January 2020



November 2020

Summer 2021 in the west



Grieve Parade bridge and the M80 ramps will be the focus of the 2021 summer works campaign

Port to City (East) Zone

In partnership with:




Crosshead




Insitu Crosshead installed

Maribyrnong River




A temporary jetty for crane and bridge columns



Footscray Road




Bridge Columns



City Connections



Installation of the new platforms for widening works on CityLink



Deliveries from Benalla



- First crosshead delivered on 3 December, travelling through the inner west between 3am -5am.
- Mon 14 Dec, departure Benalla 9pm / ETA Francis St 3am Tuesday morning 15 Dec.

Tunnel Zone

In partnership with:




Southern Outbound Portal



January 2020

November 2020

Southern Outbound Portal



Aerial view of the Outbound Southern Portal

Southern Inbound Portal



January 2020

November 2020

Southern Inbound Portal



Portal roof deck looking west




Underneath the roof deck

Northern Portal



Aerial view of the Northern Portal

Northern Portal



Roof deck install happening above tunnel boring machines

Communications and Engagement in 2020

In partnership with:




Festivals and Events



East Meets West Festival



Geelong foreshore pop-up

Engagement



**We would like to
keep in touch ...
electronically!**

westgatetunnelproject.vic.gov.au



Engagement

- Total queries January to November 2020 = 3864
- 77% were enquiries
- Queries are categorised as all email, calls, letter and interaction through social channels

Notifications issued by zone Jan to Oct

Zone	Notifications
East	11
West	38
Tunnels	2

Actions arising and closing