



CBD COMMUNITY REFERENCE GROUP MEETING 12

RAIL PROJECTS VICTORIA
AUGUST 2018



METRO TUNNEL EARLY WORKS CBD

CBD - COMMUNITY REFERENCE GROUP
AUGUST 2018

Bec Rowe, Community Stakeholder Lead – Early Works
Kathlin Mayer, Community Stakeholder Lead – Early Works




JOHN HOLLAND EARLY WORKS PROGRAM UPDATE



METRO TUNNEL EARLY WORKS TOWN HALL STATION UPDATE

TOWN HALL STATION TIMELINE – EARLY WORKS



KFC & PORT PHILLIP ARCADE DEMOLITION & NICHOLAS BUILDING WORKS

KFC Demolition


- Preparatory works towards building demolition

Port Phillip Arcade Demolition

- Works to remove the columns, level one and two floor slabs of the Port Phillip Flinders Street façade are underway

Nicholas Building works

- Internal works completed
- Ongoing dialogue with Heritage Victoria and Nicholas Building regarding protection works






METRO TUNNEL EARLY WORKS STATE LIBRARY STATION UPDATE




STATE LIBRARY STATION TIMELINE – EARLY WORKS




FRANKLIN STREET & A'BECKETT STREET SHAFT UPDATE

- 24 hour works are continuing at both shaft sites within the acoustic sheds
- Deliveries of props, beams and materials 24 hours a day being prioritised to occur in early evenings from remote locations
- Doors to be closed for all night works






FRANKLIN STREET & A'BECKETT STREET SHAFT UPDATE



GROUNDWATER MONITORING UPDATE

- Boreholes - Complete
- Civil works to connect boreholes to complete recharge system – underway
- Relocation of water main to install connecting pipes for boreholes – commencing mid August
- Testing and commissioning – Not started
- Works expected to be complete by late October.





QUESTIONS?



AUGUST CBD COMMUNITY REFERENCE GROUP

Melinda Kelly, State Library Stakeholder Engagement Manager, Cross Yarra Partnership

Kristina Gorman, Town Hall Station Stakeholder Engagement Manager, Cross Yarra Partnership

Friday 3 August



Construction partner:



AGENDA

1. State Library Precinct Update
2. Town Hall Precinct Update
3. Federation Square Update
4. CBD Smoking Ceremonies




construction partner:



STATE LIBRARY PRECINCT



STATE LIBRARY STATION PROGRAM



All dates current at the time of publication, however are subject to change.



LITTLE LA TROBE STREET

- Service relocations (electricity): started on Thursday 28 July, finish on Tuesday 21 August
- Service relocations (gas): indicative start Sunday 19 August for up to 3 weeks
- Demolition: works will start after service relocations works have been completed for up to 12 weeks

Further information about gas relocations and demolition will be released to the community, when available.

FRANKLIN STREET WEST

- Handover date: 27 August
- Site establishment works in preparation for piling and shaft excavation
 - Hoarding and protection gantry installation
 - Site cribbing installation
 - Earthworks and site platform preparation
 - Establishing Franklin Street West laydown area.
- Long term traffic changes on Franklin Street. We will provide further information, when available.



**indicative*

FRANKLIN STREET WEST LAYDOWN AREA

- Laydown area will be in operation for approx. 4 years
- Operate from:
 - 7am - 6pm, Monday to Friday
 - 7am – 1pm, Saturdays
- Working with City of Melbourne
- Meeting with affected stakeholders to ensure access for businesses and residents is maintained at all times.




**indicative*

TOWN HALL PRECINCT



TOWN HALL STATION PROGRAM



All dates current at the time of publication, however are subject to change.



CITY SQUARE PILING

- First piling rig was delivered on the 9th July
- Second piling rig successfully delivered on the 30th July
- Piling to start in City Square from early-to-mid August



CITY SQUARE PILING PROPOSED TRUCK ROUTES

- 6-12 trucks for spoil removal and 10 concrete trucks per day: Trucks turn left at Flinders Lane onto Swanston Street
- 2-3 semi trucks per day: Trucks head down Flinders Lane, turn left at Queen Street, right at Flinders Street, and onto Westgate Freeway



*indicative

FLINDERS LANE LOADING BAY

- Civil works were completed on Flinders Lane to install a new loading bay
- Installation occurred on Sunday 29 to Tuesday 31 July
- Required to facilitate major construction works at the City Square site



FLINDERS LANE RAMP REMOVAL

- Removal of current site access ramp including the demolition of any existing footings
- **Traffic:** up to 30 truck movements per day
- **When:** 2-3 weeks, starting from Thursday 2, August 2018
- **Hours:**
 - 7am – 6pm, Monday to Friday
 - 7am – 1pm, Saturdays



FEDERATION SQUARE UPDATE

FEDERATION SQUARE UPDATE


- We are currently working with Heritage Victoria and RPV in regards to the recent nomination to place Federation Square on the Victorian Heritage Register
- Our priority is to ensure that we can continue as scheduled to deliver our works
- All works will be delivered in line with relevant approvals.

FEDERATION SQUARE UPDATE

From September:

- installation of temporary fencing around the closed Melbourne Visitor centre for **internal demolition**
- installation of temporary fencing around two stair cases adjacent to the eastern shard to allow for **the construction of DDA ramps**

Long term traffic changes in the area. We will provide further information, when available.




**indicative*

CITY OF MELBOURNE VISITOR'S CENTRE

- Melbourne Visitor's Centre in Federation Square will close its doors at **6pm on Sunday 19 August**
- New Visitor's Centre will open on **Monday 20 August** at Melbourne Town Hall, 90-130 Swanston Street





Metro Tunnel HQ

City of Melbourne Visitor's Centre
Opening 20 August

City of Melbourne Visitor's Centre
Closing 19 August

CBD SMOKING CEREMONIES

WELCOME TO COUNTRY & SMOKING CEREMONIES

- Welcome to Country (Tanderrum) is performed when opening an important meeting, event, or starting a new work site
- Smoking ceremonies are an ancient Indigenous custom, that involves the burning of plants to cleanse places

When:

- State Library – 11am, Wednesday 1 August
- Town Hall – 11am, Thursday 2 August



QUESTIONS