

Construction update



State Library Station

November 2024

Construction of the Metro Tunnel Project's State Library Station has entered a new phase, including works on the main station entrance, fit-out of the underground station and reinstatement of community space.

The Metro Tunnel opens in 2025 and will create a new end-to-end rail line from Sunbury in the west to Cranbourne/Pakenham in the south-east, with bigger and more modern trains, and five new stations.

Works snapshot: November

In October we completed precast installation on the three station service buildings at Franklin Street West and commenced architectural cladding and roofing. Louvres are going in the west building on the La Trobe Street site and glazing is continuing in the east building. New work areas have been established on Franklin and Swanston streets to carry out public realm and reinstatement works.

Construction works within the State Library Station precinct during November 2024 include:

- Main station entrance construction and underground fit out works at the La Trobe, A'Beckett and Franklin Street sites

- Construction of service buildings at the Little La Trobe Street site
- Construction and fit-out of the underground passenger connection to Melbourne Central Station
- Capping beam removal works at the Franklin Street sites
- Public realm works on Swanston, Victoria and Franklin streets.

Further information on these works can be found overleaf or at metrotunnel.vic.gov.au



Sign up for updates
Subscribe for email and SMS updates
at metrotunnel.vic.gov.au/subscribe

Construction partner:



Cross
Yarra
Partnership



When are we working?



Normal construction hours

7am to 6pm, Monday to Friday
7am to 1pm, Saturdays



Out of hours

Some works are required to take place out of normal construction hours



24 hours

24 hour works are sometimes required during peak construction activities



Chandeliers above the platform at State Library Station

Upcoming works in your area

La Trobe Street site

24-hours, Monday to Friday
7am to 12am, Saturdays and Sundays



Swanston Street western footpath and northbound bike lane closure

24-hours, Monday to Sunday, ongoing until December 2024

La Trobe Street eastbound road and bike lane closure

- Construction of the main entrance building including floors and walls. This involves the use of a crawler crane, elevated work platforms, forklifts, generators, concrete pumps, and other tools and equipment to undertake steel fixing, waterproofing, formwork installation and concrete pours
- Concrete pours involve regular deliveries, the use of concrete trucks, concrete pumps and concrete finishing equipment
- A footpath closure is in place at Swanston Street, adjacent to the work site. The closure is facilitating deliveries and installation of materials including steel beams and glass, lighting, elevators, escalators and ticket gates, as well as surface works including installation of underground utilities, pavement and bollards (see map)
- Utilities works are ongoing, and involve excavation using a vacuum truck, installation of water and drainage services, including a large gross pollutant trap (GPT), connection of new services to the existing network, and disconnection and removal of redundant services
- Ventilation equipment operation will be required during all works below ground, and site lighting will be required for evening and overnight works
- Regular truck movements to deliver and remove equipment and construction materials are required

- Some works at the La Trobe Street site will generate medium to high levels of noise. Please contact the project team if you have any concerns.

Melbourne Central Station

7am to 6pm, Monday to Friday



- Construction and fit-out of the underground passenger connection between the new State Library Station and Melbourne Central Station
- Works include service relocations and fit-out works around the escalators, including steelworks, cladding, tiling and finishes.

Little La Trobe Street site

7am to 3am, Monday to Friday
7am to 6pm, Saturdays



Little La Trobe Street southern footpath closure during site reconfiguration works

8pm to 3am Monday to Fridays, as required from mid-November

Works continue to build the above ground structures that will provide critical cooling towers required for final power energisation and station operation.

To support these critical works, a long-term closure of Little La Trobe Street directly adjacent to the work sites is in place. Motorist access into Little La Trobe Street and Literature Lane is maintained via Elizabeth Street (see map).

Key activities taking place during this closure include:

- Aboveground structure works involving the use of trucks, cranes, elevated work platforms, rattle guns and hand tools, and other tools and equipment required for the delivery and installation of roof steel and sheeting, cladding and glazing for building façades and installation of acoustic and external louvres
- Use of a mobile crane on the road within the road closure
- Deliveries to the La Trobe Street site involving the use of trucks and a forklift on Little La Trobe Street
- Pedestrian stop and hold arrangements will occur during deliveries to the La Trobe Street site gate, which is accessed from the Little La Trobe Street southern footpath. Please allow extra travel time
- Site reconfiguration works are required on the southern side of Little La Trobe Street. The southern footpath on Little La Trobe Street will be closed during the works (see map)
- During these works pedestrian access to the Scape building will be maintained from Swanston Street only. Access to all other residential buildings and businesses on Little La Trobe Street will be maintained from Elizabeth Street and Baskerville Lane (from La Trobe Street) only
- Scaffolding is in place on Literature Lane adjacent to the work site to facilitate access into the aboveground structures.

A'Beckett Street site

24-hours, Monday to Sundays, ongoing



**Stewart Street road closure during piling works
6.30am to 11pm Monday to Fridays, as required**

6.30am to 1pm Saturdays, as required

- Works continue on the construction and fit-out of the lower station passenger areas and operational rooms. This includes steel and concrete deliveries, unloading of materials within the A'Beckett Street acoustic shed, and use of a mobile crane, trucks and hand tools
- West wall cladding and steel removal, capping beam and pile removal are required at the western end of the A'Beckett Street acoustic shed. This involves the use of an excavator with a piling attachment and a crane on the road under a closure of Stewart Street
- During these closures, access to A'Beckett Tower will be maintained via A'Beckett Street only, and access to Stewart Street will be maintained via Franklin Street only (see map)
- The road closure will only be in place during the work hours. Impacted stakeholders will be notified directly
- Access to buildings will be maintained
- Concrete pours at this site are ongoing.

Franklin Street sites



24-hours, Monday to Sunday, ongoing

Franklin Street road closure between Swanston and Stewart streets

24-hours, ongoing

Franklin Street northern footpath closure between Swanston and Stewart streets

24-hours, Monday to Sunday, ongoing

Franklin Street southern footpath closure between Swanston and Victoria streets

24-hours, Monday to Saturday, ongoing

Franklin Street northern footpath closure between Swanston and Victoria streets

24-hours, Monday to Saturday, ongoing

- Works continue to build a station entrance on Franklin Street, and construct and fit-out the station passenger areas and operational rooms, as well as aboveground ancillary structures
- These works include steel tying, waterproofing and concreting to construct slabs and walls, as well as fit-out, mechanical, electrical and plant works
- Delivery of steel and concrete using trucks and unloading materials is ongoing. Truck access to the Franklin Street East site is from Victoria and Swanston streets. Stop and hold arrangements are in place
- Capping beam removal works are continuing at both Franklin Street sites
- Capping beam removal under a southern footpath closure adjacent to the site between Stewart and Swanston streets is scheduled to recommence in early December. Utility works will also be required in this area
- Aboveground structure works and works to remove a capping beam underneath the road surface will take place within the existing Franklin Street westbound road closure
- Access to Melbourne City Baths, RMIT buildings and businesses is being maintained
- Station entrance works at Franklin Street East are continuing with canopy fit-out. To safely facilitate these works, a southern footpath closure is in place on Franklin Street, adjacent to the site between Swanston and Bowen streets (see map).

Reinstatement and public realm works

Staged reinstatement and public realm works are ongoing throughout the State Library Station precinct.

Swanston Street western partial footpath closure and temporary parking changes between La Trobe and A'Beckett streets

24-hours, Monday to Sunday, ongoing



Partial footpath closure at Little La Trobe and Swanston streets

24-hours, Monday to Sunday, from mid-November

- Public realm works have commenced on the western side of Swanston Street near Little La Trobe Street (see map)
- A partial closure of the Swanston Street western footpath is in place between La Trobe and A'Beckett streets. Through access for pedestrians and access to businesses is being maintained (see map)
- Parking spaces in this area are limited to one accessible parking space and one loading zone space between La Trobe and Little La Trobe streets (see map)
- Public realm works will commence on the northern side of Little La Trobe Street and the corner of Swanston Street in mid-November (see map)
- Business access will be maintained. Impacted stakeholders will be notified directly.

Franklin Street northern footpath closure between Victoria and Swanston streets

24-hours, Monday to Saturday, ongoing

- Reinstatement and public realm works are continuing at Franklin Street, adjacent to the Franklin Street East site
- These ongoing works require the closure of the Franklin Street northern footpath between Victoria and Swanston streets
- A pedestrian diversion will be in place via the Victoria Street and Swanston Street footpaths (see map)
- Access to the accessible entrance door at Melbourne City Baths will be maintained via Swanston Street.

Franklin Street northern footpath closure between Swanston and Stewart streets

24-hours, Monday to Sunday, ongoing

- Reinstatement and public realm works have commenced at Franklin Street, between Swanston and Stewart streets
- These works are taking place under a partial closure of the Franklin Street northern footpath between Swanston and Stewart streets, and the western north-south crossing at Swanston Street
- The works will take place in stages, with access to business and residential buildings maintained (see map).

Groundwater monitoring

Victoria, Franklin, Swanston and Therry streets

Monday to Fridays, 7pm to 5am under lane closure (as required)



- Intermittent testing of previously installed groundwater wells on Victoria, Franklin, Swanston and Therry streets on the road and footpath is ongoing
- This involves setting up small, localised traffic controls on footpaths and overnight lane closures with traffic management in place
- These works will generate low levels of noise.

Oversize deliveries


All sites

10pm to 7am, ongoing



- In addition to regular deliveries to site, out of hours deliveries will occur intermittently to minimise traffic disruption and to ensure the safety of the public and our workers.

Works area map



Business support

While the new State Library Station will be a significant boost for the local area, construction activities can impact local businesses.

In response to this, our Business Support Team assists businesses through the disruption and any permanent changes that will take place.

Please see the promotion in this notification for **Metro Dental, City Health, El Patio, Oz Pathway, Korea Beauty, Joomak and Boss D Hot Pot Rice Noodle**, located within Druids House at **407- 409 Swanston Street between Little La Trobe and A'Beckett streets**. We look forward to promoting more local businesses as the project progresses.

Find out more
metrotunnel.vic.gov.au

1800 105 105 (call anytime)



For languages other than English please call (03) 9209 0147



Please contact us if you would like this information in an accessible format. If you need assistance due to a hearing or speech impairment, visit relayservice.gov.au





SINCE 1926

DRUIDS HOUSE

STILL OPEN FOR BUSINESS



METRO DENTAL



CITY HEALTH



EL PATIO



BOSS D



OZPATHWAY



KOREA BEAUTY



JOOMAK



407-409 SWANSTON ST, MELBOURNE