

Victorian Infrastructure Delivery Authority

Procurement Activity Plan – 2026/27 onwards (with residual overlap)

Publication date: 30 June 2026

Project office	No.	Financial year	Procurement name and description	Estimated contract duration	Group/business unit	Procurement contact details	Market approach	Estimated timing of market approach (publication quarter)	Nature	Status
VIDA Services	1	2026/2027	Website Development and Support	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	eServices Register (selective)	Q2 2026	Services	In Progress
VIDA Services	2	2026/2027	Crisis Notification Software	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	eServices Register (selective)	Q3 2026	Services	Not Started
VIDA Services	3	2026/2027	Customer Relationship Management System	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	eServices Register (selective)	Q4 2026	Services	Not Started
VIDA Rail	4	2026/2027	End User Computing Equipment	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	SPC (selective)	Q4 2026	Services	Not Started
VIDA Rail	5	2026/2027	Standard laptops and associate accessories	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	SPC (selective)	Q4 2026	Services	Not Started
VIDA Rail	6	2026/2027	Visual Collaboration Platform	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	eServices Register (selective)	Q3 2026	Services	Not Started
VIDA Rail	7	2026/2027	Project Portfolio Management (PPM) Tool	3 years	Information & Technology	vida-sourcing@vida.vic.gov.au	eServices Register (selective)	Q3 2026	Services	Not Started
VIDA Community Safety	8	2026/2027	Quantity Surveyor services	2 years	Fire Services Program	CSBA-Procurement@justice.vic.gov.au	RFQ	Q1 2026	Services	In progress